
GENERAL SUMMARY
Prepared for: Floor & Decor, 300 NJ-18, East Brunswick, NJ 08816
Project ID: 1232024
Scope: G.C
No. Of Floors: 1
Date: 29-Jan-24

BUILDING GSF 97,547

DIVISION NO DESCRIPTION TOTAL DIV. COST

1000 General Requirements  $                         76,700  $                                  0.79 
2000 Existing Condition  $                       417,481  $                                  4.28 
3000 Concrete  $                       917,785  $                                  9.41 
4000 Masonry  $                         92,808  $                                  0.95 
5000 Metals  $                       290,914  $                                  2.98 
6000 Wood, Plastics & Composites  $                           8,470  $                                  0.09 
7000 Thermal & Moisture Protection  $                       362,664  $                                  3.72 
8000 Opening   $                       129,490  $                                  1.33 
9000 Finishes  $                       602,444  $                                  6.18 
10000 Specialties  $                         20,795  $                                  0.21 
11000 Equipment  $                         39,876  $                                  0.41 
12000 Furnishing  $                       477,123  $                                  4.89 
31000 Earthwork  $                         43,168  $                                  0.44 
32000 Site Improvements  $                         90,407  $                                  0.93 
33000 Utilities  $                         31,441  $                                  0.32 

TOTAL TRADE COST  $                    3,601,566  $                                37 

OVERHEAD AND PROFIT 9%  $                       324,141  $                             3.32 
INSURANCE 3%  $                       108,047  $                                  1 

CONTINGENCY 5%  $                       180,078  $                                  2 
TAX 6.63%  $                       126,597  $                                  2 

SUGGESTED BID  $                    4,340,429  $                                46 

TOTAL DIV. COST 
(PER SF)

Tel: +1 469-638-3585
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DETAILED BREAKDOWN OF ITEMS
Prepared for: Floor & Decor, 300 NJ-18, East Brunswick, NJ 08816
Project ID: 1232024
Scope: G.C

Date: 29-Jan-24

SR # Drawing # Detail # DESCRIPTION UNIT QUANTITY WASTAGE LABOR COST MAT. COST UNIT COST SUB COST
QUANTITY W/ 

WASTAGE
UNIT 

MANHOUR
 HOURLY 

WAGE 

Tel: +1 469-638-3585

GENERAL REQUIREMENTS
1 Permits LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $           2,500.00 

2 Supervision and Coordination LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $         45,000.00 

3 Submittals and Shop drawings LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $           8,000.00 

4 Final Cleaning LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $           3,200.00 

5 Mobilization Costs LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $         12,000.00 

6 Temporary Control & Facilities LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $           2,500.00 

7 Scaffolding LS 1 0% 1 0.000  $             -    $                 -    $                    -    $                      -    $                3,500 

 SUBTOTAL  $              76,700 

EXISTING CONDITIONS
DEMOLITION

8

AD101 To AD103

KN#1/AD101 Remove Existing Partitions SF 41091 0% 41091 0.013  $       58.00  $             0.75  $                    -    $                  0.75  $         30,982.39 
9 KN#2/AD101 Remove Door & Frame EA 88 0% 88 1.000  $       58.00  $           58.00  $                    -    $                58.00  $           5,104.00 

10 KN#3/AD101 Remove Glass Storefront System & Wall Above SF 1484 0% 1484 0.032  $       58.00  $             1.86  $                    -    $                  1.86  $           2,755.05 

11 KN#3A/AD101 Remove Existing vestibule In Its Entirety SF 250 0% 250 0.175  $       58.00  $           10.15  $                    -    $                10.15  $           2,533.54 

12 KN#23/AD101 Remove (12) 23" Dia Concrete Bases Back To 14" Dia Column EA 1 0% 1 3.840  $       58.00  $         222.72  $                    -    $              222.72  $              222.72 

13 KN#11/AD101 Remove Sheathing / Stucco SF 247 0% 247 0.018  $       58.00  $             1.04  $                    -    $                  1.04  $              258.04 

14 KN#28/AD101 Remove Bollards EA 20 0% 20 0.400  $       58.00  $           23.20  $                    -    $                23.20  $              464.00 

15 KN#30/AD101 Remove CMU Wall . Existing Column Within Wall To Remain SF 3070 0% 3070 0.062  $       58.00  $             3.60  $                    -    $                  3.60  $         11,041.45 

16
KN#29/AD101

Remove Existing Raised Concrete Slab SF 900 0% 900 0.032  $       58.00  $             1.86  $                    -    $                  1.86  $           1,670.12 

17 Remove Existing Guard Rail LF 63 0% 63 0.100  $       58.00  $             5.80  $                    -    $                  5.80  $              366.33 

18 KN#22/AD101 Remove Dock Leveler SF 28 0% 28 0.075  $       58.00  $             4.35  $                    -    $                  4.35  $              120.23 

19 KN#33/AD101 Remove Loading Dock Bumpers & Seals EA 2 0% 2 0.125  $       58.00  $             7.25  $                    -    $                  7.25  $                14.50 

20 KN#8/AD101 EA 1 0% 1 1.680  $       58.00  $           97.44  $                    -    $                97.44  $                97.44 

21 KN#6A/AD101 Remove 1'8" W Trench Drain LF 107 0% 107 0.056  $       58.00  $             3.25  $                    -    $                  3.25  $              346.72 
22 KN#13/AD101 Remove Retaining Wall & Guard Rail (64 LF) SF 321 0% 321 0.042  $       58.00  $             2.44  $                    -    $                  2.44  $              782.20 

23 KN#32/AD101 Remove Millwork In Its Enterity SF 1103 0% 1103 0.256  $       58.00  $           14.85  $                    -    $                14.85  $         16,383.43 

24 KN#5/AD101 SF 51458 0% 51458 0.065  $       58.00  $             3.77  $                    -    $                  3.77  $       193,996.43 

25 Plan Notes Remove Mezanine Stairs Step EA 14 0% 14 0.232  $       58.00  $           13.46  $                    -    $                13.46  $              188.38 

26 KN#15/AD101 Remove Mezzanine Floor SF 1786 0% 1786 0.040  $       58.00  $             2.32  $                    -    $                  2.32  $           4,143.94 

27 KN#16/AD101 Remove Existing Gas Meter EA 4 0% 4 0.820  $       58.00  $           47.56  $                    -    $                47.56  $              190.24 

28 KN#27/AD101 Remove Storm Leaders (Pipe) LF 12 0% 12 0.058  $       58.00  $             3.36  $                    -    $                  3.36  $                40.37 

29 KN#7/AD101 Remove Concrete Floor Slab. Saw Cut & Remove Slab At Face Of Wall SF 67633 0% 67633 0.020  $       58.00  $             1.16  $                    -    $                  1.16  $         78,453.82 

30 KN#21/AD101 Remove Electrical Panels EA 1 0% 1 1.230  $       58.00  $           71.34  $                    -    $                71.34  $                71.34 

31 KN#4B/AD101 Cut New 3'-4 1/2" x 7'-4" H Masonry Opening EA 2 0% 2 0.854  $       58.00  $           49.55  $                    -    $                49.55  $                99.10 

32 KN#10/AD101 Canopy To Be Removed SF 20 0% 20 0.022  $       58.00  $             1.28  $                    -    $                  1.28  $                25.63 

33 Plan Notes Portion Of Trench Drain To Remain Protect As Required LF 31 0% 31 0.045  $       58.00  $             2.61  $                    -    $                  2.61  $                81.28 

Remove 8'8" W Overhead Coiling Door In Its Entirety, Including All Associated 
Components. (Side Guides, Overhead Tracks etc.)

Remove All ACT & Suspension Systems,Lights & HVAC Equipment/Diffusers 
& Returns Above 



DETAILED BREAKDOWN OF ITEMS
Prepared for: Floor & Decor, 300 NJ-18, East Brunswick, NJ 08816
Project ID: 1232024
Scope: G.C

Date: 29-Jan-24
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34

AD101 To AD103

KN#9/AD101 Remove Trash Enclosure Wall SF 899 0% 899 0.025  $       58.00  $             1.45  $                    -    $                  1.45  $           1,303.96 
35 KN#4/AD101 Cut New 22' W X 14' H Masonary Opening EA 1 0% 1 5.120  $       58.00  $         296.96  $                    -    $              296.96  $              296.96 
36 Plan Notes Cut New  10'-0" W x 14'-0" H Masonry Opening EA 1 0% 1 3.080  $       58.00  $         178.64  $                    -    $              178.64  $              178.64 
37 KN#9/AD101 Remove Trash Enclosure Slab SF 419 0% 419 0.020  $       58.00  $             1.16  $                    -    $                  1.16  $              485.78 

38

Plan Notes

Remove Water Closet EA 5 0% 5 1.320  $       58.00  $           76.56  $                    -    $                76.56  $              382.80 

39 Remove Lavatory EA 5 0% 5 0.980  $       58.00  $           56.84  $                    -    $                56.84  $              284.20 

40 Remove Grab Bar EA 2 0% 2 0.220  $       58.00  $           12.76  $                    -    $                12.76  $                25.52 

41 KN#11B/AD101 EIFS Remove Drop Soffit SF 84 0% 84 0.022  $       58.00  $             1.28  $                    -    $                  1.28  $              106.62 

42
Plan Notes

Remove Vanity EA 1 0% 1 0.980  $       58.00  $           56.84  $                    -    $                56.84  $                56.84 

43 Remove 2'x2' Vent Chase EA 1 0% 1 0.650  $       58.00  $           37.70  $                    -    $                37.70  $                37.70 

44 KN#1/AD101 Existing Storm Leader To Remain.Protect As Required EA 3 0% 3 0.200  $       58.00  $           11.60  $               10.23  $                21.83  $                65.49 

45 KN#1/AD101 Remove Electric Panel EA 2 0% 2 1.120  $       58.00  $           64.96  $                    -    $                64.96  $              129.92 

46 KN#1/AD101 Remove Water Meter EA 1 0% 1 0.450  $       58.00  $           26.10  $                    -    $                26.10  $                26.10 

47 KN#1/AD102 Remove All RTU Fans EA 16 0% 16 2.890  $       58.00  $         167.62  $                    -    $              167.62  $           2,681.92 

48 KN#1/AD102 Remove Exhaust Pipes EA 9 0% 9 0.450  $       58.00  $           26.10  $                    -    $                26.10  $              234.90 

49 KN#2/AD102 Remove Roof  Equipment EA 3 0% 3 2.560  $       58.00  $         148.48  $                    -    $              148.48  $              445.44 

50 Plan Notes Remove Cap Sheet Overlay SF 51190 0% 51190 0.008  $       58.00  $             0.46  $                    -    $                  0.46  $         23,752.35 

51 KN#5/AD102 SF 361 0% 361 0.056  $       58.00  $             3.25  $                    -    $                  3.25  $           1,172.63 

52 KN#1/AD102 Remove Existing Roof,Insulation & Existing Wood Deck SF 16350 0% 16350 0.022  $       58.00  $             1.28  $                    -    $                  1.28  $         20,862.70 

53 KN#12/AD102 Remove Coping LF 1069 0% 1069 0.023  $       58.00  $             1.33  $                    -    $                  1.33  $           1,426.51 

54 KN#6/AD102 Remove Existing Gutters LF 71 0% 71 0.032  $       58.00  $             1.86  $                    -    $                  1.86  $              131.74 

55 KN#6/AD102 14' H Remove Downspouts EA 4 0% 4 0.336  $       58.00  $           19.49  $                    -    $                19.49  $                77.95 

56 KN#10/AD101 Remove Parapet SF 647 0% 647 0.025  $       58.00  $             1.45  $                    -    $                  1.45  $              938.86 

57 KN#1/AD101 Remove EIFS Band Flush W/EIFS Plane Below LF 513 0% 513 0.032  $       58.00  $             1.86  $                    -    $                  1.86  $              952.59 

58 KN#2/AD101 Remove Existing Coping LF 256 0% 256 0.023  $       58.00  $             1.33  $                    -    $                  1.33  $              341.80 

59 Plan Notes 51'-6" x 7'-5" Remove Exisitng Signages EA 1 0% 1 0.500  $       58.00  $           29.00  $                    -    $                29.00  $                29.00 

60 KN#5/AD101 EA 1 0% 1 1.320  $       58.00  $           76.56  $                    -    $                76.56  $                76.56 

61 KN#10/AD101 Remove (5) Column Capitals Back To 14" Diameter Column EA 1 0% 1 0.112  $       58.00  $             6.50  $                    -    $                  6.50  $                  6.50 

62 Remove Signage 13'-6" x 4' EA 1 0% 1 0.356  $       58.00  $           20.65  $                    -    $                20.65  $                20.65 

63 15'-3" L x 2' H Remove Signage EA 1 0% 1 0.389  $       58.00  $           22.56  $                    -    $                22.56  $                22.56 

64

Plan Note

Existing Water Line To Be Cut, Capped & Abandoned in Place LF 66 0% 66 0.112  $       58.00  $             6.50  $                    -    $                  6.50  $              428.35 
65 Existing Concrete Pad To Be Removed SF 425 0% 425 0.030  $       58.00  $             1.74  $                    -    $                  1.74  $              739.50 

66 EA 4 0% 4 0.450  $       58.00  $           26.10  $                    -    $                26.10  $              104.40 

67 EA 1 0% 1 0.450  $       58.00  $           26.10  $                    -    $                26.10  $                26.10 

68 Existing Gas Line To Be Removed LF 128 0% 128 0.089  $       58.00  $             5.16  $                    -    $                  5.16  $              659.03 
69 Existing Water Line To Be Cut, Capped & Abandoned in Place EA 2 0% 2 0.112  $       58.00  $             6.50  $                    -    $                  6.50  $                12.99 
70 Existing Sanitary  Line To Be Cut, Capped & Abandoned in Place EA 3 0% 3 0.112  $       58.00  $             6.50  $                    -    $                  6.50  $                19.49 
71 Existing Gas  Line To Be Cut, Capped & Abandoned in Place EA 1 0% 1 0.089  $       58.00  $             5.16  $                    -    $                  5.16  $                  5.16 
72 Trench Drain To Be Removed LF 127 0% 127 0.032  $       58.00  $             1.86  $                    -    $                  1.86  $              236.18 
73 Existing Sanitary Lateral To Be Removed LF 24 0% 24 0.032  $       58.00  $             1.86  $                    -    $                  1.86  $                44.99 
74 Existing Light Fixture To Be Removed EA 1 0% 1 0.320  $       58.00  $           18.56  $                    -    $                18.56  $                18.56 
75 42" H Existing Guard Rail To Be Removed LF 43 0% 43 0.256  $       58.00  $           14.85  $                    -    $                14.85  $              638.46 
76 Existing Side Walk To Be Removed SF 547 0% 547 0.012  $       58.00  $             0.70  $                    -    $                  0.70  $              381.00 
77 Existing Curbs To Be Removed LF 26 0% 26 0.089  $       58.00  $             5.16  $                    -    $                  5.16  $              134.32 
78 Existing Pavement Marking to Be Removed LF 178 0% 178 0.001  $       58.00  $             0.06  $                    -    $                  0.06  $                10.30 

RELOCATION

79 KN#19A/AD101 Existing Telco Service Entrance ABove To Be Relocated EA 1 0% 1 1.230  $       58.00  $           71.34  $                    -    $                71.34  $                71.34 

80 LF 365.35 0% 365 0.230  $       58.00  $           13.34  $                    -    $                13.34  $           4,873.77 

PATCH & REPAIR 

Remove Existing Loading Dock Roof & Metal Decking Existing Structure To Be 
Demolished 

Remove (6) Decorative EIFS Capitols & Motifs Apllied To Soffit & Face Of Wall 

Existing Gas Meter To Be Removed 
- Services Should Be Capped Back At Service Location 
Existing Electric  Meter To Be Removed 
- Services Should Be Capped Back At Service Location

Existing Overhead Telecommunication Lines To Be Relocated 
 - Contractor Shall Provide Service Before Removal 
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81

AD101 To AD103

Plan Notes
Patch & Repair Sidewalk SF 85 0% 85 0.030  $       58.00  $             1.74  $                 1.85  $                  3.59  $              304.36 

82 Patch & Repair Existing Dry Wall SF 1090 0% 1090 0.012  $       58.00  $             0.70  $                 0.45  $                  1.15  $           1,249.14 
83 Patch & Repair Existing Soffit SF 60 0% 60 0.022  $       58.00  $             1.28  $                 0.25  $                  1.53  $                91.56 

MODIFICATION

84
KN#26/AD101

2'-3" x 4'-6" Existing EIFS Piers To Remain & Be Modiefied EA 1 0% 1 1.450  $       58.00  $           84.10  $             120.00  $              204.10  $              204.10 

85 5'-0" x 5'-0" Existing EIFS Piers To Remain & Be Modiefied EA 1 0% 1 1.680  $       58.00  $           97.44  $             120.00  $              217.44  $              217.44 

PROTECT-IN- PLACE

86 C2 Plan Notes Existing Concrete Pad & Transformer To Be Protect In Place EA 1 0% 1 0.300  $       58.00  $           17.40  $                 5.12  $                22.52  $                22.52 

 SUBTOTAL  $            417,481 

CONCRETE
CAST IN PLACE CONCRETE 

CONTI. FOOTING

87

S100

CF2.00: 2'-0" x 1'-0" Continuous Footing : (416 LF) CY 31 5% 32 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $              13,927 

88 Longitudnal Reinforcement (2) #5 Bars @ Bottom : (832 LF) LBS 868 5% 911 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                1,658 
89 Formwork SF 832 5% 874 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                2,572 
90 Excavation CY 46 5% 49 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                2,776 
91 Backfill CY 15 5% 16 0.875  $       48.00  $           42.00  $                    -    $                42.00  $                   679 
92 CF4.00: 4'-0" x 1'-0" Continuous Footing : (156 LF) CY 23 5% 24 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $              10,461 
93 Longitudnal Reinforcement (4) #5 Bars @ Bottom : (624 LF) LBS 651 5% 683 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                1,244 
94 Transverse Reinforcement #4 Bars @ 12" O.C. : (624 LF) LBS 416 5% 437 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   795 
95 Formwork SF 312 5% 328 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                   964 
96 Excavation CY 29 5% 30 0.585  $       52.00  $           30.42  $                    -    $                30.42  $                   924 
97 Backfill CY 6 5% 6 0.436  $       48.00  $           20.93  $                    -    $                20.93  $                   127 

PAD FOOTING

98

S100

A: 4'-0"x4'-0"x1'-0" Footing @ Column : (4 EA) CY 2 5% 2 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                1,071 

99 Reinforcement (4) #5 Bars @ Bottom Each Way : (32 LF) LBS 134 5% 140 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   255 
100 Formwork SF 64 5% 67 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                   198 
101 Excavation CY 4 5% 4 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                   222 
102 Backfill CY 1 5% 1 0.875  $       48.00  $           42.00  $                    -    $                42.00  $                     59 
103 B: 6'-0"x6'-0"x1'-0" Footing @ Column : (18 EA) CY 24 5% 25 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $              10,847 
104 Reinforcement (6) #5 Bars @ Bottom Each Way : (72 LF) LBS 1352 5% 1419 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                2,583 
105 Formwork SF 432 5% 454 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                1,335 
106 Excavation CY 33 5% 34 0.585  $       52.00  $           30.42  $                    -    $                30.42  $                1,043 
107 Backfill CY 9 5% 9 0.436  $       48.00  $           20.93  $                    -    $                20.93  $                   190 

STEM WALL

108

S100

Plan Notes

0'-8" W, Concrete Stem Wall : (137'-0" L, 3'-4" H) CY 11 5% 12 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                5,094 
109 Reinforcement #5 @ 12" O.C. Each Way : (912 LF) LBS 952 5% 999 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                1,819 

110 LBS 214 5% 225 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   410 

111 Formwork SF 912 5% 958 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                2,820 
112 Excavation CY 28 5% 30 1.100  $       58.00  $           63.80  $                    -    $                63.80  $                1,887 
113 Backfill CY 17 5% 18 0.875  $       48.00  $           42.00  $                    -    $                42.00  $                   745 
114

17/S300

0'-6" x 1'-7" Concrete Stem : (149 LF) CY 4 5% 5 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                1,974 
115 Vertical Reinforcement #5 @ 48" O.C. : (30 LF) LBS 62 5% 65 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   118 
116 Formwork SF 472 5% 495 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                1,458 
117 Excavation CY 13 5% 14 0.585  $       52.00  $           30.42  $                    -    $                30.42  $                   419 
118 Backfill CY 9 5% 9 0.436  $       48.00  $           20.93  $                    -    $                20.93  $                   192 

WALLS @ DOCK LEVELER

119

7/S301

12" Wide, Retaining Wall : (5'-0" H, 75 LF) CY 14 5% 15 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                6,277 
120 Reinforcement #5 Bars @ 12" O.C. Each Way : (750 LF) LBS 782 5% 821 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                1,495 

121 LBS 117 5% 123 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   224 

Footing 
Schedule/S100

Footing 
Schedule/S100

Dowel #5 @ 48" O.C. x 6L : (206 LF)
- Spacing Asuumed

Dowel #5 @ 48" O.C. x 6L : (113 LF)
- Spacing Asuumed
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122

S100

7/S301
Formwork SF 750 5% 788 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                2,318 

123 Excavation CY 28 5% 29 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                1,668 
124 Backfill CY 14 5% 15 0.875  $       48.00  $           42.00  $                    -    $                42.00  $                   613 
125

16/S301

6" Wide, Concrete Wall : (1'-6" H, 22 LF) CY 1 5% 1 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                   276 
126 Horizontal Reinforcement (2) #5 Bars : (44 LF) LBS 46 5% 48 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                     88 

127 LBS 34 5% 36 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                     66 

128 Formwork SF 66 5% 69 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                   204 
129 Excavation CY 2 5% 2 0.585  $       52.00  $           30.42  $                    -    $                30.42  $                     59 
130 Backfill CY 1 5% 1 0.436  $       48.00  $           20.93  $                    -    $                20.93  $                     27 

SLAB

131

Plan Notes

CY 1351 5% 1419 3.450  $       78.00  $         269.10  $             289.23  $              558.33  $       791,991.88 

132 Formwork SF 650 5% 682 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $           2,007.73 

133 CY 14 5% 14 3.250  $       78.00  $         253.50  $             265.23  $              518.73  $           7,400.81 

134 Formwork SF 60 5% 63 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $              185.47 

135 CY 42 5% 44 3.250  $       78.00  $         253.50  $             265.23  $              518.73  $         22,662.99 

136 Reinforcement #3 @ 12" O.C. Each Way : (3854 LF) LBS 1449 5% 1522 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $           2,769.24 

137 Formwork SF 132 5% 138 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $              407.29 

138 CY 1 5% 1 3.250  $       78.00  $         253.50  $             265.23  $              518.73  $              645.85 

139 Reinforcement #5 @ 16" O.C. Each Way : (72 LF) LBS 75 5% 79 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $              143.87 

140 Formwork SF 19 5% 20 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                57.73 

CONCRETE STAIRS

141
Plan Notes

4'-6" W, Reinforced Concrete Stairs CY 3 5% 3 3.120  $       78.00  $         243.36  $             225.23  $              468.59  $           1,508.86 
142 Formwork SF 45 5% 47 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $              138.83 

BOLLARDS FOOTING

143
5/ Plan Notes 

4'-0" x 1'-6" Concrete Foundation CY 6.7 5% 7 3.120  $       78.00  $         243.36  $             225.23  $              468.59  $                3,280 
144 Excavation CY 6.7 5% 7 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                   400 

 SUBTOTAL  $            917,785 

MASONRY
CMU

145

S100

SF 441 5% 463 0.155  $       58.00  $             8.99  $                 5.36  $                14.35  $                6,639 

146 Vertical Reinforcement: #5 Bars @ 48" O.C. : (110 LF) LBS 115 5% 120 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   219 
147 Horizontal Reinforcement: (2) #5 Continuous Bars : (119 LF) LBS 459 5% 482 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   877 

148 LBS 344 5% 361 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   658 

149 SF 119 5% 125 0.155  $       58.00  $             8.99  $                 5.36  $                14.35  $                1,789 

150 Vertical Reinforcement: #5 Bars @ 48" O.C. : (30 LF) LBS 31 5% 32 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                     59 

151 LBS 92 5% 97 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                   176 

152

KN#8

Infill CMU Wall : (8'-0" L, 10'-8" H) SF 85 5% 90 0.155  $       58.00  $             8.99  $                 5.36  $                14.35  $                1,286 

153 Horizontal Reinforcement (1) #5 Bar : (8 LF) LBS 8 5% 9 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                     16 

154 Vertical Reinforcement #5 Bar @ 24" O.C. : (43 LF) LBS 45 5% 47 0.015  $       58.00  $             0.87  $                 0.95  $                  1.82  $                     85 

155
A101

12" CMU Wall : (13'-4"H, 110 LF) SF 1466 5% 1540 0.160  $       58.00  $             9.28  $                 5.62  $                14.90  $              22,940 

156 12" CMU Wall W/6 Courses CMU Concrete Grouted  : (23'-6"H, 140 LF) SF 3290 5% 3455 0.160  $       58.00  $             9.28  $                 5.62  $                14.90  $              51,472 

Dowel #5 @ 48" O.C. x 6L : (33 LF)
- Spacing Asuumed

6" Concrete Slab w/ : (72488 SF)
- W2.9xW2.9-6x6 WWF
- Vapor Retarder
- 12" Aggregate Base Course
- 1/2" Compressible Joint Filler

6" Thick, Air Entrained Concrete Slab w/: (734 SF)
- W2.9xW2.9- 6x6 WWF 
- 12" Thick, Aggregate Base Course

7" Concrete Slab w/ : (1927 SF)
- 4" Aggregate Base Course

8" Concrete Slab @ Dock Leveler : (48 SF)
- 4" Aggregate Base Course

Masonry Wall 
Schedule/S100

W-1: 12" CMU Stem Wall : (220'-0" L, 2'-0" H)
- Grouted Solid Till Finish Floor Level : (2'-0" H)

Dowel #5 @ 48" O.C. x 6L : (330 LF)
- Spacing Asuumed
W-2: 12" CMU Stem Wall (59'-0" L, 2'-0" H)
- Grouted Solid : (2'-0" H)

Dowel #5 @ 48" O.C. x 6L : (89 LF)
- Spacing Asuumed

Wall 
Sections/A304,A305 

& A307
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PARAPET

157

A101

SF 350 5% 368 0.101  $       58.00  $             5.86  $                 3.28  $                  9.14  $                3,358 

158 SF 112 5% 118 0.101  $       58.00  $             5.86  $                 3.28  $                  9.14  $                1,075 

159 SF 225 5% 236 0.101  $       58.00  $             5.86  $                 3.28  $                  9.14  $                2,159 

 SUBTOTAL  $              92,808 

METALS
STRUCTURAL STEEL 

JOIST

160

S200

Plan Notes

22K Floor Joist LF 3370 5% 3538 0.020  $       60.00  $             1.20  $                 9.68  $                10.88  $              38,494 
161 Metal Ceiling Joist @ Vestibule: (259 SF) LF 172 5% 181 0.025  $       60.00  $             1.50  $                 7.98  $                  9.48  $                1,716 

GIRDER

162 44G 9N Girder LF 202 5% 212 0.000  $       60.00  $                 -    $                    -    $                      -    $                      -   

BEAM

163 KN#3 HSS 6x6x1/4 LBS 233 5% 244 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                   745 
164

Plan Notes

W24x55 LBS 2825 5% 2966 0.010  $       60.00  $             0.60  $                 1.87  $                  2.47  $                7,326 
165 W18x35 LBS 3931 5% 4128 0.010  $       60.00  $             0.60  $                 1.87  $                  2.47  $              10,196 
166 W8x10 @ 6'-0" O.C. LBS 1335 5% 1401 0.010  $       60.00  $             0.60  $                 1.87  $                  2.47  $                3,461 
167 HSS 20x8x5/16 LBS 2464 5% 2588 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                7,892 
168 (2) HSS 5x5x1/4 Beam @ Vestibule LBS 544 5% 571 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                1,741 

169 LBS 207 5% 217 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                   663 

POST

170
A-403 Plan Notes 

LF 120 5% 126 0.032  $       60.00  $             1.92  $                 6.22  $                  8.14  $                1,026 
171 LF 192 5% 201 0.032  $       60.00  $             1.92  $                 6.15  $                  8.07  $                1,623 

COLUMN

172

S100

LBS 500 5% 525 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                1,601 

173 LBS 8978 5% 9426 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $              28,751 

174 LBS 1016 5% 1066 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                3,252 

175 EA 4 0% 4 0.010  $       60.00  $             0.60  $                 1.85  $                  2.45  $                     10 

176 S100 KN#6 HSS6x6x1/4 New Post To Existing Column : (1'-6"H) LBS 199.71 5% 210 0.010  $       60.00  $             0.60  $                 2.45  $                  3.05  $                   640 

HEADER

177

S100

LF 42 5% 44 0.035  $       60.00  $             2.10  $                 5.20  $                  7.30  $                   318 

178 LF 42 5% 44 0.035  $       60.00  $             2.10  $                 7.65  $                  9.75  $                   425 

DECK

179 S200 Plan Notes SF 21518 5% 22594 0.045  $       60.00  $             2.70  $                 2.39  $                  5.09  $            115,094 

KICKERS

180 A101 Plan Notes Steel Angled Kickers LF 1139 5% 1196 0.032  $       60.00  $             1.92  $                 4.65  $                  6.57  $                7,857 

ANGLES

Wall 
Sections/A304,A305 

& A307

2'-6" Parapet Wall w/ : (140 LF)
- 8" Deep, Grouted Bond Beam
3'-6" Parapet Wall w/ : (32 LF)
- 8" Deep, Grouted Bond Beam
1'-6" Parapet Wall w/ : (150 LF)
- 8" Deep, Grouted Bond Beam

C12x20.7 x/
5/8" Dia. X 6" H.S. @ 12" O.C. Top & Bottom

3"x3" Steel Post (8'-0" High)
2"x2" Steel Post (3'-10"  High)

Column 
Schedule/S100

1: HSS 5x5x1/4 : (8'-0" H, 4 EA)
- Base Plate: PL 3/4 x11 x 0'-11"
- (4) 3/4" Dia. x 8" Embeded Epoxy Bolts
2: HSS 6x6x1/4 : (19'8" H, 24 EA)
- Base Plate: PL 3/4x12x1'-0"
- (4) 3/4" Dia. x 8" Embeded Epoxy Bolts
3: HSS 8x8x1/4 (19'-8" H, 2 EA)
- Base Plate: PL 3/4 x14 x1'-2"
- (4) 3/4" Dia. x 8" Embeded Epoxy Bolts
C1: 6x6 Box Column : (8'-0" H)
- Stud Size: 600S250-54
- Track Size: 600T200-54
- (4) 3/8" Dia. x 2-1/2" Embeded Simpson Titen 
HD Anchor Screws

Box Header 
Schedule/S100

H1: 10"x6" Box Header
- Stud Size: 1000S200-54
- Track Size: 600T200-54
- #10 x 1" Tek Screws @ 4" O.C.
H2: 6"x6" Box Header
- Stud Size: 400S162-54
- Track Size: 600T200-97

1-1/2" X 22 GA. Painted Wide Rib Metal deck 
- Manufacturer: Vulcraft Or Pior Engineer Approved
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181
S100

L2-1/2x2-1/2x3/16 LBS 399 5% 419 0.010  $       60.00  $             0.60  $                 1.87  $                  2.47  $                1,035 

182 LBS 314 5% 329 0.010  $       60.00  $             0.60  $                 1.87  $                  2.47  $                   813 

RAILING

183 A407 Plan Notes 3'-0" H, 1-1/2" Galvanized STD. Steel Pipe Railings & Support Posts LF 33 5% 35 0.256  $       60.00  $           15.36  $               28.56  $                43.92  $                1,522 

COPING

184 A101 Pre-Finished "Kynar" Metal Coping LF 322 5% 338 0.045  $       60.00  $             2.70  $                 2.30  $                  5.00  $                1,691 

BENT METAL PLATE

185 A-403 32/ Plan Notes 6"x6"x6'-0" Bent Metal Plate LBS 61 5% 64 0.010  $       60.00  $             0.60  $                 1.87  $                  2.47  $                   159 

HAND RAIL

186
A-407 Plan Notes 

LF 26 5% 28 0.256  $       60.00  $           15.36  $               28.56  $                43.92  $                1,212 

187 LF 8 5% 9 0.212  $       60.00  $           12.72  $               22.56  $                35.28  $                   310 

BRAKE METAL

188
A-101 10/A605

Brake Metal Covering Around HSS 6x6x1/4 Beam LF 13 5% 14 0.052  $       60.00  $             3.12  $               12.20  $                15.32  $                   209 
189 Brake Metal Covering Around HSS 20x8x5/16 Beam LF 43 5% 45 0.072  $       60.00  $             4.32  $               15.98  $                20.30  $                   917 
190 Brake Metal Covering Around HSS 5x5x1/4 Beam LF 13 5% 14 0.050  $       60.00  $             3.00  $               11.20  $                14.20  $                   194 

191 Plan Notes 5"W Brake Metal Cover On FRT LF 118 5% 124 0.020  $       60.00  $             1.20  $                 2.10  $                  3.30  $                   408 

BOLLARD

192 A-403, A-406 5/ Plan Notes 6" Concrete Filled Metal Bollards EA 20 0% 20 1.200  $       60.00  $           72.00  $             438.00  $              510.00  $              10,200 

CANOPY

193

A-201 Plan Notes 

EA 1 0% 1 32.680  $       60.00  $      1,960.80  $                    -    $           1,960.80  $                1,961 

194 75'-0" x 10'-0" Breezeway Canopy EA 1 0% 1 120.200  $       60.00  $      7,212.00  $       24,000.00  $         31,212.00  $              31,212 

195 EA 1 0% 1 81.200  $       60.00  $      4,872.00  $                    -    $           4,872.00  $                4,872 

HARDWARE

196 EA 21 0% 21 0.300  $       60.00  $           18.00  $               48.28  $                66.28  $                1,367 

 SUBTOTAL  $            290,914 

WOOD & PLASTIC 
ROUGH CARPENTRY 

BLOCKING

197 A101 2x6 P.T. Blocking @ Parapet LF 432 5% 454 0.020  $       58.00  $             1.16  $                 1.15  $                  2.31  $                1,048 

FINISH CARPENTRY

CABINETRY & MILLWORK

198 A-403 7/ Plan Notes EA 1 0% 1 3.850  $       58.00  $         223.30  $          2,412.00  $           2,635.30  $                2,635 

199 A-403 36/ Plan Notes EA 1 0% 1 1.000  $       58.00  $           58.00  $                    -    $                58.00  $                     58 

Note: All Milwork to Be Installed by G.C and Furnished by F&D

BREAKROOM

200

A508 6/A508

EA 1 5% 1 1.980  $       58.00  $         114.84  $                    -    $              114.84  $                   121 

Sectional 
Details/S300 & S301

L3x3x1/4" w/
- 1/2" Dia. x 5" A.B. @ 16" O.C.

Wall 
Sections/A304,A305 

& A307

3'-0"H, 1-1/2" Galv. STD. Steel Pipe Handrail W/
-  Support Posts Spaced @ 4'-0" O.C
1-1/2" Galv. STD. Steel Pipe Handrail 
- Attached To Wall

A502,A504-
A506.A508

Pre-Finished Metal "Kynar" Canopy W/ 
- (4) Canopy Supports & Brackets, Painted 
- Size: 5'-0" x 30'-0"
- Supplied By NAV Installed By GC 

5'-0" x 60'-0" Canopy 
- Supplied By NAV Installed By GC 

Brackets & Supports  
- Painted 

Wall 
Sections/A304,A305 

& A307

Double Panel Propane Storage Cabinet 
- 3'-8"D x 6'-0"L x 6'-0"H 
- Verify Height
CPU Command Desk (3'-8" x 10'-8")
- Installed By GC

2'-0"W x 3'-0"H x 1'-0"D Kitchen Wall Cabinets W/ Double Door Panels, Double 
Shelves Pulls & Hardware
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201

A508 6/A508

EA 1 5% 1 2.650  $       58.00  $         153.70  $                    -    $              153.70  $                   161 

202 EA 1 5% 1 1.750  $       58.00  $         101.50  $                    -    $              101.50  $                   107 

203 1'-0"W x 0'-5"H x 2'-0"D Drawer w/ Pulls & Hardware EA 2 5% 2 0.852  $       58.00  $           49.42  $                    -    $                49.42  $                   104 

204 EA 1 5% 1 1.980  $       58.00  $         114.84  $                    -    $              114.84  $                   121 

205 EA 1 5% 1 1.704  $       58.00  $           98.83  $                    -    $                98.83  $                   104 

206 2'-0"W x 0'-6"H x 2'-0"D Drawer w/ Pulls & Hardware EA 1 5% 1 0.576  $       58.00  $           33.41  $                    -    $                33.41  $                     35 
207 2'-0"W x 0'-10"H x 2'-0"D Drawer w/ Pulls & Hardware EA 1 5% 1 0.650  $       58.00  $           37.70  $                    -    $                37.70  $                     40 

DESIGN CENTER

208

A901-A907 Plan Notes 

EA 13 5% 14 0.526  $       58.00  $           30.51  $                    -    $                30.51  $                   416 

209 EA 8 5% 8 0.526  $       58.00  $           30.51  $                    -    $                30.51  $                   256 

210 1'-6"W x 0'-7"H x 2'-0"D Drawer w/ Pulls & Hardware EA 4 5% 4 0.432  $       58.00  $           25.06  $                    -    $                25.06  $                   105 
211 2'-0"W x 0'-7"H x 2'-0"D Drawer w/ Pulls & Hardware EA 4 5% 4 0.576  $       58.00  $           33.41  $                    -    $                33.41  $                   140 
212 2'-6"W x 0'-7"H x 2'-0"D Drawer w/ Pulls & Hardware EA 4 5% 4 0.720  $       58.00  $           41.76  $                    -    $                41.76  $                   175 
213 6'-6" x 1'-8" Credenza with Base Cabinets EA 2 5% 2 3.120  $       58.00  $         180.96  $                    -    $              180.96  $                   380 

214 EA 2 5% 2 0.556  $       58.00  $           32.25  $                    -    $                32.25  $                     68 

215 1'-0"W x 0'-6"H x 2'-0"D Drawer w/ Pulls & Hardware EA 2 5% 2 0.288  $       58.00  $           16.70  $                    -    $                16.70  $                     35 
216 4'-7"x 8"D Shelves Wall Mounted w/ Supports EA 2 5% 2 1.144  $       58.00  $           66.36  $                    -    $                66.36  $                   139 
217 1'-6"W x 0'-6"H x 1'-8"D Drawer w/ Pulls & Hardware EA 4 5% 4 0.432  $       58.00  $           25.06  $                    -    $                25.06  $                   105 
218 1'-6"W x 1'-0"H x 1'-8"D Drawer w/ Pulls & Hardware EA 8 5% 8 0.432  $       58.00  $           25.06  $                    -    $                25.06  $                   210 

219 EA 1 5% 1 2.457  $       58.00  $         142.51  $                    -    $              142.51  $                   150 

220 EA 4 5% 4 2.184  $       58.00  $         126.67  $                    -    $              126.67  $                   532 

221 EA 1 5% 1 3.276  $       58.00  $         190.01  $                    -    $              190.01  $                   200 

222 0'-9"W x 6"H x 1'-9"D Drawers w/Pull and Hardware EA 8 5% 8 0.216  $       58.00  $           12.53  $                    -    $                12.53  $                   105 
223 3'-6"W x 6"H x 1'-9"D Drawers w/Pull and Hardware EA 1 5% 1 1.008  $       58.00  $           58.46  $                    -    $                58.46  $                     61 
224 1'-8"W x 6"H x 1'-9"D Drawers w/Pull and Hardware EA 2 5% 2 0.481  $       58.00  $           27.90  $                    -    $                27.90  $                     59 
225 1'-4"W x 6"H x 1'-9"D Drawers w/Pull and Hardware EA 1 5% 1 0.383  $       58.00  $           22.22  $                    -    $                22.22  $                     23 
226  1'-2"W x 6"H x 1'-9"D Drawers w/Pull and Hardware EA 10 5% 11 0.336  $       58.00  $           19.49  $                    -    $                19.49  $                   205 
227 1'-0" D Shelves Wall Mounted w/ Supports LF 11 5% 12 0.289  $       58.00  $           16.76  $                    -    $                16.76  $                   196 

228 EA 2 5% 2 0.712  $       58.00  $           41.30  $                    -    $                41.30  $                     87 

229 EA 6 5% 6 0.415  $       58.00  $           24.10  $                    -    $                24.10  $                   152 

230 EA 6 5% 6 0.375  $       58.00  $           21.74  $                    -    $                21.74  $                   137 

 SUBTOTAL  $                8,470 

THERMAL & MOISTURE PROTECTION
THERMAL INSULATION

E.I.F.S  INSULATION
231 A103 Plan Notes 1-1/2" Rigid Insulation SF 9583 5% 10062 0.012  $       62.00  $             0.74  $                 1.95  $                  2.69  $              27,107 

ROOF INSULATION

232 A-103 1/Plan Notes R-30 Rigid Insulation SF 22538 5% 23665 0.012  $       62.00  $             0.74  $                 0.94  $                  1.69  $              39,927 

ROOFING & ACCESSORIES

ROOFING

233

A103

Plan Notes Metal Deck SF 490 5% 515 0.032  $       62.00  $             1.98  $                 4.20  $                  6.18  $                3,182 

234 1/Plan Notes SF 73156 5% 76814 0.012  $       62.00  $             0.74  $                 1.40  $                  2.14  $            164,689 

3'-0"W x 3'-0"H x 1'-0"D Kitchen Wall Cabinets W/ Double Door Panels, Double 
Shelves Pulls & Hardware
2'-0"W x 2'-0"H x 1'-0"D Kitchen Wall Cabinets W/ Double Door Panels, Double 
Shelves Pulls & Hardware

2'-0"W x 2'-3"H x 2'-0"D  Kitchen Base Cabinets W/ Double Door Panels, Single 
Shelve, Pulls & Hardware
3'-0"W x 2'-8"H x 2'-0"D  Kitchen Base Cabinets Under Sink W/ Double Door 
Panels, Pulls & Hardware

1'-0"W x 1'-9"H x 2'-0"D Vanity Base Cabinets W/ Single Door Panels, Double 
Shelves Pulls & Hardware
1'-0"W x 1'-9"H x 2'-0"D Vanity Base Cabinets W/ Single Door Panels, Double 
Shelves Pulls & Hardware

1'-0"W x 2'-0"H x2'-0"D Base Cabinet w/ Fixed Glass Wood Panel, Pulls and 
Hardware

4'-6"W x 2'-0"H x 1'-9"D Kitchen Base Cabinet W/ Door Panels, Double Shelves 
Pulls & Hardware
4'-0"W x 2'-0"H x 1'-9"D Kitchen Base Cabinet W/ Door Panels, Double Shelves 
Pulls & Hardware
6'-0"W x 2'-0"H x 1'-9"D Kitchen Base Cabinet W/ Door Panels, Double Shelves 
Pulls & Hardware

1'-9"W x 3'-0"H x 1'-0"D Wall Cabinet W/ Door Panels, Double Shelves Pulls & 
Hardware
1'-2"W x 3'-0"H x 1'-0"D Wall Cabinet W/ Door Panels, Double Shelves Pulls & 
Hardware
0'-10"W x 3'-0"H x 1'-0"D Wall Cabinet W/ Door Panels, Double Shelves Pulls & 
Hardware

TPO Roof System On Metal Deck 
-60 Mil Mechanically Fastened TPO Roof System
- White Membrane 
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235

A103

Plan Notes Single Ply Sheathing SF 50618.86 5% 53150 0.013  $       62.00  $             0.81  $                 1.05  $                  1.86  $              98,646 

FLASHING & TRIMS

236 A-103 Plan Notes Flashing Around Vents LF 123.32 5% 129 0.020  $       62.00  $             1.24  $                 2.25  $                  3.49  $                   452 

ROOF ACCESSORIES

237 A-502 6/ Plan Notes LF 889 5% 933 0.035  $       62.00  $             2.17  $                 6.32  $                  8.49  $                7,921 

238

A-103

5/ Plan Notes 2'-6" X 5'-0" Protective Walking Pad EA 80 0% 80 0.250  $       62.00  $           15.50  $             125.00  $              140.50  $              11,240 

239 2/ Plan Notes Concrete Curb Around Mechanical Units LF 248 5% 260 0.120  $       62.00  $             7.44  $               12.98  $                20.42  $                5,314 

240 4/Plan Notes Tapered Insulation Crickets  Slope 1/2" Per Foot SF 1222 5% 1283 0.018  $       62.00  $             1.12  $                 1.32  $                  2.44  $                3,125 

241 29/ Plan Notes Breezeway Roof Drain EA 1 0% 1 0.820  $       62.00  $           50.84  $             130.67  $              181.51  $                   182 
242 8C/Plan Notes Down Spout To Be Trimmed EA 3 0% 3 0.520  $       62.00  $           32.24  $                    -    $                32.24  $                     97 

243 16/Plan Notes LF 16 5% 17 0.235  $       62.00  $           14.57  $               32.56  $                47.13  $                   782 

 SUBTOTAL  $            362,664 

OPENINGS
DOORS

244

A101 & A104 Door Scehdule/A802

EA 1 0% 1 12.980  $       58.00  $         752.84  $       26,496.00  $         27,248.84  $              27,249 

245 EA 1 0% 1 12.980  $       58.00  $         752.84  $       26,496.00  $         27,248.84  $              27,249 

246 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

247 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

248 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

249 EA 1 0% 1 3.120  $       58.00  $         180.96  $             925.23  $           1,106.19  $                1,106 

250 EA 1 0% 1 2.560  $       58.00  $         148.48  $             931.20  $           1,079.68  $                1,080 

251 EA 1 0% 1 2.560  $       58.00  $         148.48  $             931.20  $           1,079.68  $                1,080 

252 EA 1 0% 1 1.450  $       58.00  $           84.10  $             485.23  $              569.33  $                   569 

253 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

254 EA 1 0% 1 1.450  $       58.00  $           84.10  $          1,054.00  $           1,138.10  $                1,138 

Prefinished Shop Fabricated Metal Coping 
- Color: To Match SW 6868 "Real Red"

Steel Pipe Railing 
- 42" High  1 1/2" Dia Pipe w/ Vertical Post @ 8'-0" O.C Horizontal Railing  1 
1/2" Dia Railing Painted P-4  13/A604

101A: Sliding Panel Automatic Aluminum Door w/ Frame
- Size: 16'-0" x 8'-0"
- 5/8" Insulated Clear Glass w/ Forced Entry Film
- Tracks/Frame To Be Installed So That Panels Swing out
- Finish: Dark Bronze
101B: Sliding Panel Automatic Aluminum Door w/ Frame
- Size: 16'-0" x 8'-0"
- 5/8" Insulated Clear Glass w/ Forced Entry Film
- Tracks/Frame To Be Installed So That Panels Swing out
- Finish: Dark Bronze
102A: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint
102B: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint
102C: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint
103A: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Mail Slot
- Door Viewers
- Finish: Paint
103B: Overhead Coiling Door w/ Frame
- Size: 9'-0" x 9'-0"
- Finish: Pre-Finished
- Frame Finish: Paint
103C: Overhead Coiling Door w/ Frame
- Size: 9'-0" x 9'-0"
- Finish: Pre-Finished
- Frame Finish: Paint
103D: Steel Door w/ Frame
- Size: 3'-7" x 3'-7"
- Finish: Paint
103E: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint
103F: Door @ Roof Hatch
- Size: 2'-6" x 3'-0"
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255

A101 & A104 Door Scehdule/A802

EA 1 0% 1 5.120  $       58.00  $         296.96  $       14,076.00  $         14,372.96  $              14,373 

256 EA 1 0% 1 3.560  $       58.00  $         206.48  $          1,567.00  $           1,773.48  $                1,773 

257 EA 1 0% 1 3.120  $       58.00  $         180.96  $             925.23  $           1,106.19  $                1,106 

258 EA 1 0% 1 3.120  $       58.00  $         180.96  $             925.23  $           1,106.19  $                1,106 

259 EA 1 0% 1 3.120  $       58.00  $         180.96  $             925.23  $           1,106.19  $                1,106 

260 EA 1 0% 1 3.250  $       58.00  $         188.50  $             965.00  $           1,153.50  $                1,154 

261 EA 1 0% 1 3.250  $       58.00  $         188.50  $             965.00  $           1,153.50  $                1,154 

262 EA 1 0% 1 3.250  $       58.00  $         188.50  $             965.00  $           1,153.50  $                1,154 

263 EA 1 0% 1 3.250  $       58.00  $         188.50  $             965.00  $           1,153.50  $                1,154 

264 EA 1 0% 1 3.120  $       58.00  $         180.96  $             925.23  $           1,106.19  $                1,106 

265 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

266 EA 1 0% 1 3.250  $       58.00  $         188.50  $             965.00  $           1,153.50  $                1,154 

267 EA 1 0% 1 3.250  $       58.00  $         188.50  $             965.00  $           1,153.50  $                1,154 

268 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

104A: Sliding Panel Automatic Aluminum Door w/ Frame
- Size: 8'-6" x 8'-0"
- 5/8" Insulated Clear Glass w/ Forced Entry Film
- Tracks/Frame To Be Installed So That Panels Swing out
- Finish: Dark Bronze
104B: Overhead Coiling Door w/ Frame
- Size: 12'-0" x 12'-0"
- Finish: Pre-Finished
105: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- Finish: Paint
106: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- Finish: Paint
107A: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- Finish: Paint
109: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- 6" x 36" Vision Panel
- 1/4" Clear Tempered Glass
- Finish: Paint
110: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- 6" x 36" Vision Panel
- 1/4" Clear Tempered Glass
- Finish: Paint
111: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- 6" x 36" Vision Panel
- 1/4" Clear Tempered Glass
- Finish: Paint
112: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- 24" x 36" Vision Panel
- 1/4" Clear Tempered Glass
- Finish: Paint
113: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Mail Slot
- Door Viewers
- Finish: Paint
114: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint
115: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- 12" x 12" Louver
- Finish: Paint
116: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Kick Plate
- 24" x 36" Vision Panel
- 1/4" Clear Tempered Glass
- Finish: Paint
117: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint
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269

A101 & A104 Door Scehdule/A802

EA 1 0% 1 2.980  $       58.00  $         172.84  $             875.00  $           1,047.84  $                1,048 

270 EA 1 0% 1 3.120  $       58.00  $         180.96  $             915.23  $           1,096.19  $                1,096 

WINDOWS

271

A202, A502 & A509

EA 1 0% 1 1.890  $       58.00  $         109.62  $          2,412.00  $           2,521.62  $                2,522 

272 EA 1 0% 1 0.650  $       58.00  $           37.70  $             603.00  $              640.70  $                   641 

273 EA 1 0% 1 1.650  $       58.00  $           95.70  $          2,144.00  $           2,239.70  $                2,240 

274 EA 2 0% 2 1.890  $       58.00  $         109.62  $          2,560.00  $           2,669.62  $                5,339 

275 EA 1 0% 1 0.650  $       58.00  $           37.70  $             603.00  $              640.70  $                   641 

276 EA 1 0% 1 2.220  $       58.00  $         128.76  $          4,880.16  $           5,008.92  $                5,009 

277 EA 1 0% 1 1.320  $       58.00  $           76.56  $          1,220.04  $           1,296.60  $                1,297 

278 EA 1 0% 1 1.320  $       58.00  $           76.56  $             206.68  $              283.24  $                   283 

279 EA 1 0% 1 1.120  $       58.00  $           64.96  $             620.04  $              685.00  $                   685 

280 EA 1 0% 1 2.250  $       58.00  $         130.50  $          3,928.88  $           4,059.38  $                4,059 

281 EA 1 0% 1 0.890  $       58.00  $           51.62  $             879.60  $              931.22  $                   931 

282 EA 1 0% 1 1.560  $       58.00  $           90.48  $          1,920.00  $           2,010.48  $                2,010 

118: Aluminum Door w/ Frame
- Size: 3'-0" x 7'-0" (Pair)
- 1/4" Clear Tempered Glass
- Finish: Dark Bronze
121: Hollow Metal Door w/ Frame
- Size: 3'-0" x 7'-0"
- Finish: Paint

Window 
Schedule/A802

W1: Glass Window w/ Aluminum Frame
- Size: 4'-1/2" x 8'-1/4"
- Low-E Insulated Laminating Glass Unit. Exterior 1/4" Tempered, 
Inner 7/16" Laminated Overall Unit Thickness 1-1/8"
- Frame Finish: Drak Bronze
W1: Glass Window w/ Aluminum Frame
- Size: 4'-1/2" x 2'-0"
- Low-E Insulated Laminating Glass Unit. Exterior 1/4" Tempered, 
Inner 7/16" Laminated Overall Unit Thickness 1-1/8"
- Frame Finish: Drak Bronze
W2: Glass Window w/ Aluminum Frame
- Size: 16'-0" x 2'-0"
- Low-E Insulated Laminating Glass Unit. Exterior 1/4" Tempered, 
Inner 7/16" Laminated Overall Unit Thickness 1-1/8"
- Frame Finish: Drak Bronze
W3: Glass Window w/ Aluminum Frame
- Size: 4'-1/2" x 8'-1/4"
- Low-E Insulated Laminating Glass Unit. Exterior 1/4" Tempered, 
Inner 7/16" Laminated Overall Unit Thickness 1-1/8"
- 1" Insulated Infill Panel "Mapes-R"
Substrate: Tempered Hardboard
Core: 2.5#Polystyrene Core
- Frame Finish: Drak Bronze
W3: Glass Window w/ Aluminum Frame
- Size: 4'-1/2" x 2'-0"
- Low-E Insulated Laminating Glass Unit. Exterior 1/4" Tempered, 
Inner 7/16" Laminated Overall Unit Thickness 1-1/8"
- Frame Finish: Drak Bronze
W4: Glass Window w/ Aluminum Frame
- Size: 10'-2" x 8'-1/4"
- 1/4" Tempered Clear Glass
- Frame Finish: Drak Bronze
W4: Glass Window w/ Aluminum Frame
- Size: 10'-2" x 2'-0"
- 1/4" Tempered Clear Glass
- Frame Finish: Drak Bronze
W5: Glass Window w/ Aluminum Frame
- Size: 5'-2" x 4'-0"
- 1/4" Tempered Clear Glass
- Frame Finish: Drak Bronze
W5: Glass Window w/ Aluminum Frame
- Size: 5'-2" x 2'-0"
- 1/4" Tempered Clear Glass
- Frame Finish: Drak Bronze
W6: Glass Window w/ Aluminum Frame
- Size: 7'-3-1/4" x 8'-1/4"
- 1/4" Tempered Clear Glass
- 1" Insulated Infill Panel "Mapes-R"
Substrate: Tempered Hardboard
Core: 2.5#Polystyrene Core
- Frame Finish: Drak Bronze
W6: Glass Window w/ Aluminum Frame
- Size: 7'-3-1/4" x 2'-0"
- 1/4" Tempered Clear Glass
- Frame Finish: Drak Bronze
W7: Glass Window w/ Aluminum Frame
- Size: 16'-0" x 2'-0"
- 1/4" Tempered Clear Glass
- Frame Finish: Drak Bronze



DETAILED BREAKDOWN OF ITEMS
Prepared for: Floor & Decor, 300 NJ-18, East Brunswick, NJ 08816
Project ID: 1232024
Scope: G.C

Date: 29-Jan-24

SR # Drawing # Detail # DESCRIPTION UNIT QUANTITY WASTAGE LABOR COST MAT. COST UNIT COST SUB COST
QUANTITY W/ 

WASTAGE
UNIT 

MANHOUR
 HOURLY 

WAGE 

Tel: +1 469-638-3585

283

A202, A502 & A509

EA 1 0% 1 1.750  $       58.00  $         101.50  $          2,144.00  $           2,245.50  $                2,246 

284 EA 1 0% 1 2.450  $       58.00  $         142.10  $          5,761.80  $           5,903.90  $                5,904 

 SUBTOTAL  $            129,490 

FINISHES
WING WALL

Wall Type: 1 LF 137
285

A-404 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On Both Sides SF 3999 5% 4199
286 No of Sheets (4'x8') EA 132 0% 132 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                3,399 
287 Tapping LF 1999 5% 2099 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   724 
288 Mudding LBs 208 5% 218 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                1,228 
289 Screws EA 6336 0% 6336 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   507 
290 1 Layer Of 1/2" FRT Plywood Sheet On One Side SF 1140 5% 1197
291 No of Sheets (4'x8') EA 38 0% 38 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                2,162 
292 Tapping LF 570 5% 599 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   206 
293 Mudding LBs 59 5% 62 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   350 
294 Screws EA 1824 0% 1824 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   146 
295 1 Layer Of 5/8" M.R Gypsum Board Sheet On Restroom Side SF 240 5% 252
296 No of Sheets (4'x8') EA 8 0% 8 0.210  $       55.00  $           11.55  $               18.95  $                30.50  $                   244 
297 Tapping LF 120 5% 126 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     44 
298 Mudding LBs 13 5% 13 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     74 
299 Screws EA 384 0% 384 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     31 
300 6" Metal Stud @ 16" O.C (19'-8") LF 2022 5% 2123 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                8,685 
301 Metal Blocking @ 2'-0" O.C LF 1345 5% 1412 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                3,361 
302 6" (16 GA) Metal Top Slip Track LF 137 5% 144 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   587 
303 6" (16 GA) Metal Bottom Runner LF 137 5% 144 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   587 
304 12"W (18 GA) Cont. Plate @ Top LF 137 5% 144 0.020  $       55.00  $             1.10  $                 3.68  $                  4.78  $                   686 
305 Sound Batt Insulation SF 2690 5% 2824 0.010  $       55.00  $             0.55  $                 0.88  $                  1.43  $                4,039 
306 Sealant LF 547 5% 574 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   546 

Wall Type: 1A LF 9
307

A-404 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On One Side SF 171 5% 179
308 No of Sheets (4'x8') EA 6 0% 6 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   155 
309 Tapping LF 85 5% 90 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     31 
310 Mudding LBs 9 5% 9 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     52 
311 Screws EA 288 0% 288 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     23 
312 1 Layer Of 1/2" FRT Plywood Sheet On Data Room Side SF 171 5% 179
313 No of Sheets (4'x8') EA 6 0% 6 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                   341 
314 Tapping LF 85 5% 90 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     31 
315 Mudding LBs 9 5% 9 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     52 
316 Screws EA 288 0% 288 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     23 
317 6" Metal Stud @ 16" O.C (19'-8") LF 128 5% 135 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   551 
318 Metal Blocking @ 2'-0" O.C LF 85 5% 90 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                   213 
319 6" (16 GA) Metal Top Slip Track LF 9 5% 9 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                     37 
320 6" (16 GA) Metal Bottom Track LF 9 5% 9 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                     37 
321 12"W (18 GA) Cont. Plate @ Top LF 9 5% 9 0.020  $       55.00  $             1.10  $                 3.14  $                  4.24  $                     39 
322 Sound Batt Insulation SF 171 5% 179 0.010  $       55.00  $             0.55  $                 0.88  $                  1.43  $                   256 
323 Sealant LF 35 5% 36 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                     35 

Wall Type: 2 LF 194

Window 
Schedule/A802

W8: Glass Window w/ Aluminum Frame
- Size: 7'-11-1/2" x 3'-11-3/4"
- Low-E Insulated Laminating Glass Unit. Exterior 1/4" Tempered, 
Inner 7/16" Laminated Overall Unit Thickness 1-1/8"
- Frame Finish: Drak Bronze
W9: Glass Window w/ Aluminum Frame
- Size: 10'-8-1/4" x 8'-11-3/4"
- 1/4" Tempered Clear Glass
- Frame Finish: Black
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324

A-404 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On Both Side SF 3610 5% 3791
325 No of Sheets (4'x8') EA 119 0% 119 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                3,064 
326 Tapping LF 1805 5% 1895 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   654 
327 Mudding LBs 188 5% 197 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                1,109 
328 Screws EA 5712 0% 5712 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   457 
329 1 Layer Of 5/8" M.R Gypsum Board Sheet On Restroom Side SF 270 5% 284
330 No of Sheets (4'x8') EA 9 0% 9 0.210  $       55.00  $           11.55  $               18.95  $                30.50  $                   275 
331 Tapping LF 135 5% 142 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     49 
332 Mudding LBs 14 5% 15 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     83 
333 Screws EA 432 0% 432 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     35 
334 3-5/8" Metal Stud @ 16" O.C (10'-0") LF 1459 5% 1532 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                5,207 
335 Metal Blocking @ 2'-0" O.C LF 970 5% 1019 0.020  $       55.00  $             1.10  $                 1.32  $                  2.42  $                2,465 
336 3-5/8" (16 GA) Metal Top Track LF 194 5% 204 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   693 
337 3-5/8" (16 GA) Metal Bottom Track LF 194 5% 204 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   693 
338 3-5/8" Metal Stud Diagonal Bracing @ 48" O.C LF 1164 5% 1222 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                4,155 
339 Sound Batt Insulation SF 1940 5% 2037 0.010  $       55.00  $             0.55  $                 0.88  $                  1.43  $                2,913 
340 Sealant LF 776 5% 815 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   774 

Wall Type: 2A LF 25
341

A-404 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On One Side SF 250 5% 263
342 No of Sheets (4'x8') EA 9 0% 9 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   232 
343 Tapping LF 125 5% 131 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     45 
344 Mudding LBs 13 5% 14 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     77 
345 Screws EA 432 0% 432 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     35 
346 1 Layer Of 1/2" FRT Plywood Sheet On Data Room Side SF 250 5% 263
347 No of Sheets (4'x8') EA 9 0% 9 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                   512 
348 Tapping LF 125 5% 131 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     45 
349 Mudding LBs 13 5% 14 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     77 
350 Screws EA 432 0% 432 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     35 
351 3-5/8" Metal Stud @ 16" O.C (10'-0") LF 188 5% 197 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   671 
352 Metal Blocking @ 2'-0" O.C LF 125 5% 131 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                   312 
353 3-5/8" (16 GA) Metal Top Track LF 25 5% 26 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                     89 
354 3-5/8" (16 GA) Metal Bottom Track LF 25 5% 26 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                     89 
355 3-5/8" Metal Stud Diagonal Bracing @ 48" O.C LF 150 5% 158 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   536 
356 Sound Batt Insulation SF 250 5% 263 0.010  $       55.00  $             0.55  $                 0.88  $                  1.43  $                   375 
357 Sealant LF 100 5% 105 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   100 

Wall Type: 2B LF 58
358

A-404 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On Both Side SF 850 5% 893
359 No of Sheets (4'x8') EA 28 0% 28 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   721 
360 Tapping LF 425 5% 446 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   154 
361 Mudding LBs 44 5% 46 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   261 
362 Screws EA 1344 0% 1344 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   108 
363 1 Layer Of 5/8" M.R Gypsum Board Sheet On Restroom Side SF 310 5% 326
364 No of Sheets (4'x8') EA 11 0% 11 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   283 
365 Tapping LF 155 5% 163 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     56 
366 Mudding LBs 16 5% 17 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     95 
367 Screws EA 528 0% 528 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     42 
368 6" Metal Stud @ 16" O.C (10'-0") LF 436 5% 458 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                1,873 
369 Metal Blocking @ 2'-0" O.C LF 290 5% 305 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                   725 
370 6" (16 GA) Metal Top Track LF 58 5% 61 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   249 
371 6" (16 GA) Metal Bottom Track LF 58 5% 61 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   249 
372 6" Metal Stud Diagonal Bracing @ 48" O.C LF 348 5% 365 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                1,494 
373 Sound Batt Insulation SF 580 5% 609 0.010  $       55.00  $             0.55  $                 0.88  $                  1.43  $                   871 
374 Sealant LF 232 5% 244 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   231 

Wall Type: 3 LF 137
375

A-404 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On One Side SF 1130 5% 1187
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376

A-404 Partition Schedule 

No of Sheets (4'x8') EA 38 0% 38 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   979 
377 Tapping LF 565 5% 593 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   205 
378 Mudding LBs 59 5% 62 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   347 
379 Screws EA 1824 0% 1824 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   146 
380 1 Layer Of 5/8" M.R Gypsum Board Sheet On Restroom Side SF 240 5% 252
381 No of Sheets (4'x8') EA 8 0% 8 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   206 
382 Tapping LF 120 5% 126 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     43 
383 Mudding LBs 12 5% 13 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     74 
384 Screws EA 384 0% 384 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     31 
385 3-5/8" Metal Stud @ 16" O.C (10'-0") LF 1030 5% 1082 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                3,677 
386 Metal Blocking @ 2'-0" O.C LF 685 5% 719 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                1,712 
387 3-5/8" (16 GA) Metal Top Track LF 137 5% 144 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   489 
388 3-5/8" (16 GA) Metal Bottom Track LF 137 5% 144 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   489 
389 Sealant LF 548 5% 575 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   547 

Wall Type: 4 LF 88

390

A-402 Partition Schedule 

SF 836 5% 878

391 No of Gypsum Board Sheets (4'x8') EA 28 0% 28 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   721 
392 No of FRT Plywood Sheets (4'x8') EA 28 0% 28 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                1,593 
393 Tapping LF 418 5% 439 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   151 
394 Mudding LBs 43 5% 46 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   257 
395 Screws EA 2688 0% 2688 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   215 
396 3-5/8" Metal Stud @ 16" O.C (9'-6") LF 629 5% 660 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                2,244 
397 Metal Blocking @ 2'-0" O.C LF 418 5% 439 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                1,045 
398 3-5/8" (16 GA) Metal Top Track LF 88 5% 92 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   314 
399 3-5/8" (16 GA) Metal Slip Track LF 88 5% 92 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   314 
400 3-5/8" (16 GA) Metal Bottom Track LF 88 5% 92 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   314 
401 Sealant LF 352 5% 370 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   351 

Wall Type: 5 LF 72
402

A-403 Partition Schedule 

1 Layer Of 5/8" Gypsum Board Sheet On Both Side SF 1373 5% 1442
403 No of Gypsum Board Sheets (4'x8') EA 46 0% 46 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                1,185 
404 Tapping LF 686 5% 721 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   249 
405 Mudding LBs 71 5% 75 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   422 
406 Screws EA 2208 0% 2208 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   177 
407 6" Metal Stud @ 16" O.C (12'-0") LF 652 5% 685 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                2,800 
408 Metal Blocking @ 2'-0" O.C LF 434 5% 455 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                1,083 
409 6" (16 GA) Metal Top Track LF 72 5% 76 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   310 
410 6" (16 GA) Metal Bottom Track LF 72 5% 76 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   310 
411 Sealant LF 289 5% 303 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   288 

Wall Type: 5A LF 51

412

A-402 Partition Schedule 

SF 758 5% 796

413 No of Gypsum Board Sheets (4'x8') EA 25 0% 25 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   644 
414 No of FRT Plywood Sheets (4'x8') EA 25 0% 25 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                1,422 
415 Tapping LF 379 5% 398 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   137 
416 Mudding LBs 39 5% 41 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   233 
417 Screws EA 2400 0% 2400 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   192 
418 6" Metal Stud @ 16" O.C (7'-6") LF 285 5% 299 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                1,224 
419 Metal Blocking @ 2'-0" O.C LF 190 5% 199 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                   474 
420 6" (16 GA) Metal Top Track LF 51 5% 53 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   217 
421 6" (16 GA) Metal Bottom Track LF 51 5% 53 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   217 
422 Sealant LF 202 5% 212 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   202 

Wall Type: 6A (7'-6" H) LF 76

1 Layer Of 1/2" Gypsum Board Sheet Over 
1 Layer Of 1/2" FRT Plywood Sheet On One Side

1 Layer Of 1/2" Gypsum Board Sheet Over 
1 Layer Of 1/2" FRT Plywood Sheet On Both Side
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423

A-402 Partition Schedule 

SF 1142 5% 1199

424 No of Gypsum Board Sheets (4'x8') EA 38 0% 38 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   979 
425 No of FRT Plywood Sheets (4'x8') EA 38 0% 38 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                2,162 
426 Tapping LF 571 5% 599 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   207 
427 Mudding LBs 59 5% 62 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   351 
428 Screws EA 3648 0% 3648 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   292 
429 3-5/8" Metal Stud @ 16" O.C (7'-6") LF 429 5% 451 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                1,122 
430 Metal Blocking @ 2'-0" O.C LF 285 5% 300 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                   713 
431 3-5/8" (16 GA) Metal Top Track LF 76 5% 80 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                   199 
432 3-5/8" (16 GA) Metal Bottom Track LF 76 5% 80 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                   199 
433 Sealant LF 304 5% 320 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   304 

Wall Type: 6A (9'-6" H) LF 53

434

A-402 Partition Schedule 

SF 1005 5% 1056

435 No of Gypsum Board Sheets (4'x8') EA 33 0% 33 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                   850 
436 No of FRT Plywood Sheets (4'x8') EA 33 0% 33 0.250  $       55.00  $           13.75  $               43.14  $                56.89  $                1,877 
437 Tapping LF 503 5% 528 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   182 
438 Mudding LBs 52 5% 55 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   309 
439 Screws EA 3168 0% 3168 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   253 
440 3-5/8" Metal Stud @ 16" O.C (9'-6") LF 378 5% 397 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                1,349 
441 Metal Blocking @ 2'-0" O.C LF 198 5% 208 0.020  $       55.00  $             1.10  $                 1.28  $                  2.38  $                   496 
442 3-5/8" (16 GA) Metal Top Track LF 53 5% 56 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   189 
443 3-5/8" (16 GA) Metal Bottom Track LF 53 5% 56 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   189 
444 Sealant LF 212 5% 222 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   211 

Wall Type: 7 & 7A LF 60
445

A-403 Partition Schedule 

1 Layer Of 5/8" Fiber Glass Mat Sheathing On Exterior Side SF 461 5% 484
446 No of Sheets (4'x8') EA 16 0% 16 0.280  $       55.00  $           15.40  $               34.36  $                49.76  $                   796 
447 Tapping LF 230 5% 242 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     83 
448 Mudding LBs 24 5% 25 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   142 
449 Screws EA 768 0% 768 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     61 
450 1 Layer Of 5/8" Gypsum Wall Board Sheet On Interior Side SF 1182 5% 1241
451 No of Sheets (4'x8') EA 39 0% 39 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                1,004 
452 Tapping LF 591 5% 620 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   214 
453 Mudding LBs 61 5% 65 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   363 
454 Screws EA 1872 0% 1872 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   150 
455 6" Metal Stud (600s125-33) @ 16" O.C (7'-8") LF 346 5% 364 0.020  $       55.00  $             1.10  $                 1.85  $                  2.95  $                1,073 
456 6" Metal Top Track LF 60 5% 63 0.020  $       55.00  $             1.10  $                 1.85  $                  2.95  $                   186 
457 6" Metal Bottom Track LF 60 5% 63 0.020  $       55.00  $             1.10  $                 1.85  $                  2.95  $                   186 
458 2.5x2.5 Cont. Z-Clip @ 24" O.C Vert. LF 591 5% 620 0.018  $       55.00  $             0.99  $                 1.42  $                  2.41  $                1,495 
459 2" Rigid Insulation SF 1182 5% 1241 0.012  $       55.00  $             0.66  $                 1.34  $                  2.00  $                2,481 
460 Sealant LF 240 5% 252 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   240 

Plumbing Wall LF 36
461

A-404 Partition Schedule

1 Layer Of 5/8" M.R Gypsum Board On Exterior Side SF 360 5% 378
462 No of Sheets (4'x8') EA 12 0% 12 0.210  $       55.00  $           11.55  $               19.31  $                30.86  $                   370 
463 Tapping LF 180 5% 189 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     65 
464 Mudding LBs 19 5% 20 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   111 
465 Screws EA 576 0% 576 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     46 
466 3-5/8" Metal Stud @ 16" O.C (10'-0") LF 271 5% 284 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   966 
467 3-5/8" Metal Top Track LF 36 5% 38 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   129 
468 3-5/8" Metal Bottom Track LF 36 5% 38 0.020  $       55.00  $             1.10  $                 2.30  $                  3.40  $                   129 
469 Sealant LF 144 5% 151 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   144 

6" Metal Stud Furring Wall (22'-8") LF 148
470

A-101 1/A307

1 Layer Of 5/8" Plywood Sheet On One Side SF 3361 5% 3529

1 Layer Of 1/2" Gypsum Board Sheet Over 
1 Layer Of 1/2" FRT Plywood Sheet On Both Side

1 Layer Of 1/2" Gypsum Board Sheet Over 
1 Layer Of 1/2" FRT Plywood Sheet On Both Side
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471

A-101 1/A307

No of Sheets (4'x8') EA 111 0% 111 0.280  $       55.00  $           15.40  $               33.80  $                49.20  $                5,461 
472 Tapping LF 1681 5% 1765 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   609 
473 Mudding LBs 175 5% 184 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                1,032 
474 Screws EA 5328 0% 5328 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   426 
475 6" Metal Stud @ 16" O.C (22'-8") LF 2527 5% 2653 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                7,669 
476 6" Metal Stud Bracing @ 16" O.C LF 1672 5% 1756 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                5,074 
477 6" Metal Top Track LF 148 5% 156 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   450 
478 6" Metal Bottom Track LF 148 5% 156 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   450 
479 Sealant LF 593 5% 623 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   592 

Column Enclosure W/ 2-1/2" Metal Stud LF 71
480

A-101

Note #13

1 Layer Of 5/8" Dense Glass Sheet On One Side SF 848 5% 890
481 No of Sheets (4'x8') EA 28 0% 28 0.280  $       55.00  $           15.40  $               31.24  $                46.64  $                1,306 
482 Screws EA 1344 0% 1344 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   108 
483 2-1/2" Metal Stud @ 1'-6" O.C (12'-0") LF 637 5% 669 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                1,666 
484 6" Metal Top Track LF 71 5% 74 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   303 
485 6" Metal Bottom Track LF 71 5% 74 0.020  $       55.00  $             1.10  $                 2.99  $                  4.09  $                   303 
486 Sealant LF 283 5% 297 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   282 

6" Metal Stud Wall Infill LF 130
487

1/A303

1 Layer Of 5/8" Fiberglass Mat Gypsum Sheathing On Exterior Side SF 1565 5% 1643
488 No of Sheets (4'x8') EA 52 0% 52 0.280  $       55.00  $           15.40  $               34.36  $                49.76  $                2,588 
489 Screws EA 2496 0% 2496 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   200 
490 1 Layer Of 5/8" Gypsum Board Sheet On Interior Side SF 1565 5% 1643
491 No of Sheets (4'x8') EA 52 0% 52 0.210  $       55.00  $           11.55  $               14.20  $                25.75  $                1,339 
492 Tapping LF 782 5% 822 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                   283 
493 Mudding LBs 81 5% 85 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                   481 
494 Screws EA 2496 0% 2496 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   200 
495 6" Metal Stud @ 16" O.C (12'-0") LF 1177 5% 1235 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                3,570 
496 6" Metal Top Track LF 130 5% 137 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   396 
497 6" Metal Bottom Track LF 130 5% 137 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   396 
498 Sound Batt Insulation SF 1565 5% 1643 0.010  $       55.00  $             0.55  $                 0.88  $                  1.43  $                2,350 
499 Sealant LF 522 5% 548 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   520 

1/A301

Furring Wall @ Exterior LF 53
500 1 Layer Of 5/8" Fiberglass Mat Gypsum Sheathing On Exterior Side SF 1140 5% 1196
501 No of Sheets (4'x8') EA 38 0% 38 0.280  $       55.00  $           15.40  $               34.36  $                49.76  $                1,891 
502 Screws EA 1824 0% 1824 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   146 
503 5" Metal Stud @ 16" O.C (21'-6") LF 857 5% 900 0.020  $       55.00  $             1.10  $                 1.65  $                  2.75  $                2,474 
504 5" Metal Top Track LF 53 5% 56 0.020  $       55.00  $             1.10  $                 1.65  $                  2.75  $                   153 
505 5" Metal Bottom Track LF 53 5% 56 0.020  $       55.00  $             1.10  $                 1.65  $                  2.75  $                   153 
506 6" Metal Stud @ 16" O.C (8'-6") LF 339 5% 356 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                1,028 
507 6" Metal Top Track LF 53 5% 56 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   161 
508 6" Metal Bottom Track LF 53 5% 56 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   161 
509 6" Metal Stud Bracing @ 2'-0" O.C LF 132 5% 139 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   401 
510 6" Metal Stud Bracing @ 16" O.C LF 677 5% 711 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                2,056 
511 Sealant LF 212 5% 223 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   211 

Tower Wall LF 58
512

A-601 1&2/A601

1 Layer Of 5/8" Dense Glass Sheet On Exterior Side SF 1740 5% 1827
513 No of Sheets (4'x8') EA 58 0% 58 0.280  $       55.00  $           15.40  $               31.54  $                46.94  $                2,723 
514 Screws EA 2784 0% 2784 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                   223 
515 2-1/2" Metal Stud @ 1'-6" O.C (10'-0") LF 53 5% 55 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                   138 
516 2-1/2" Metal Top Track LF 7 5% 7 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                     18 
517 2-1/2" Metal Bottom Track LF 7 5% 7 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                     18 
518 2-1/2" Metal Stud @ 1'-6" O.C (30'-0") LF 1150 5% 1208 0.020  $       55.00  $             1.10  $                 1.39  $                  2.49  $                3,008 
519 6" Metal Top Track LF 51 5% 54 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   155 
520 6" Metal Bottom Track LF 51 5% 54 0.020  $       55.00  $             1.10  $                 1.79  $                  2.89  $                   155 
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521 A-601 1&2/A601 Sealant LF 232 5% 244 0.010  $       55.00  $             0.55  $                 0.40  $                  0.95  $                   231 

Gypsum Board Wrap
522 Gypsum Board Around 10x6 Box Header SF 112 5% 117
523 Gypsum Board Around 6x6 Box Header SF 84 5% 88
524 Gypsum Board Around 6x6 Box Column SF 96 5% 101
525 No of Sheets (4'x8') EA 10 0% 10 0.295  $       55.00  $           16.23  $               17.84  $                34.07  $                   341 
526 Tapping LF 48 5% 50 0.005  $       55.00  $             0.28  $                 0.07  $                  0.35  $                     17 
527 Mudding LBs 5 5% 5 0.085  $       55.00  $             4.68  $                 0.95  $                  5.63  $                     29 
528 Screws EA 480 0% 480 0.000  $       55.00  $                 -    $                 0.08  $                  0.08  $                     38 

FLOORING &WALL FINISHES

FLOORING

529

A101, A404

SF 54620 5% 57351 0.006  $       55.00  $             0.33  $                 0.15  $                  0.48  $              27,529 

530 SF 15154 5% 15912 0.012  $       55.00  $             0.66  $                 0.28  $                  0.94  $              14,957 

531 Sawcut Joint with Sealer @ 10'-0" O.C ( Assumed ) LF 13955 5% 14653 0.048  $       55.00  $             2.64  $                 0.35  $                  2.99  $              43,811 

532

A404-A405

SF 632 5% 664 0.079  $       55.00  $             4.35  $                    -    $                  4.35  $                2,884 

533 SF 660 5% 692 0.079  $       55.00  $             4.35  $                 3.46  $                  7.80  $                5,402 

WALL BASE

534 LF 63 5% 66 0.020  $       55.00  $             1.10  $                 1.54  $                  2.64  $                   175 

535 LF 104 5% 109 0.022  $       55.00  $             1.21  $                 2.48  $                  3.69  $                   403 

536 LF 544 5% 572 0.018  $       55.00  $             0.99  $                 0.84  $                  1.83  $                1,046 

WALL TILES

Finish Schedule/ 
A801

C-1: Polished Concrete

C-2: Sealed Concrete
- Mfr: Laticrete
- Product No.: L&M Seal-Hard

Finish Schedule/ 
A801

T-1: Tile ( Furnished By F&D , Installed by G.C )
- Mfr: Monco
- Product: F&D SKU: 100581719 - 15"x30"Matte Porcelain Tile
- Color: District Gray
With Grout
- Mfr: MAPEI
- Product No.: F&D SKU : 100242346- Flexcolor CQ 1 Gal
- Color: Iron
With Mortar
- Mfr: MAPEI
- Product No.: F&D SKU : 100050020- Ultraflex LFT 50 Lb
- Color: White

T-2: Tile
- Mfr: Spanish Tile From NULES S.A.U
- Product: F&D SKU: 100434455 - 6"x36"MIll Pointe - Wood Plank Porcelain 
Tile
- Color: Carolina Ash
With Grout
- Mfr: MAPEI
- Product No.: F&D SKU : 100090356- Flexcolor CQ 1 Gal
- Color: #9 Warm Gray
With Mortar
- Mfr: MAPEI
- Product No.: F&D SKU : 100050020- Ultraflex LFT 50 Lb
- Color: White

A403-A404, A501-
A502

Finish Schedule/ 
A801, Finish 

Schedule/ A901

WB-1: Wall Base
- Material: MDF
- Size: 4"x1/2"
WB-1: Wall Base
- Material: MDF
- Size: 6"x1/2"
RB-1: Wall Base
- Mfr: Roppe
- Product : Rubber Base
- Size: 4" H
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537 SF 373 5% 392 0.100  $       55.00  $             5.50  $                    -    $                  5.50  $                2,154 

538 SF 354 5% 372 0.100  $       55.00  $             5.50  $                    -    $                  5.50  $                2,046 

539 LF 70 5% 74 0.010  $       55.00  $             0.55  $                 0.64  $                  1.19  $                     88 

540 SF 11 5% 11 0.120  $       55.00  $             6.60  $               10.06  $                16.66  $                   189 

541 LF 16 5% 16 0.010  $       55.00  $             0.55  $                 0.64  $                  1.19  $                     19 

EIFS

542

A503

SF 149 5% 156 0.106  $       55.00  $             5.83  $                 2.50  $                  8.33  $                1,301 

A404,A507,A508,A51
0

Finish Schedule/ 
A801

T-2: Tile ( Furnished By F&D , Installed by G.C )
- Mfr: Spanish Tile From NULES S.A.U
- Product: F&D SKU: 100434455 - 6"x36"MIll Pointe - Wood Plank Porcelain 
Tile
- Color: Carolina Ash
With Grout
- Mfr: MAPEI
- Product No.: F&D SKU : 100090356- Flexcolor CQ 1 Gal
- Color: #9 Warm Gray
With Mortar
- Mfr: MAPEI
- Product No.: F&D SKU : 100050020- Ultraflex LFT 50 Lb
- Color: White

T-3: Tile ( Furnished By F&D , Installed by G.C )
- Mfr: Serenissima Cir Ind
- Product: F&D SKU: 100086917 - 4"x8" New York Porcelain Tile
- Color: Soho Brick
With Grout
- Mfr: MAPEI
- Product No.: F&D SKU : 100090356- Flexcolor CQ 1 Gal
- Color: #9 Warm Gray
With Mortar
- Mfr: MAPEI
- Product No.: F&D SKU : 100050020- Ultraflex LFT 50 Lb
- Color: White

Caulk
- Mfr: MAPEI
- Product No.: F&D SKU : 100302025- Mapesil T 10.1 Oz
- Color: #47 Charcoal

T-4: Tile
- Mfr: Best View International
- Product: F&D SKU: 100465699 - 3"x9"Pure Glass Tile
- Color: Pure Snow
With Grout
- Mfr: MAPEI
- Product No.: F&D SKU : 100090166- Flexcolor CQ 1 Gal
- Color: #01 Alabaster
With Mortar
- Mfr: MAPEI
- Product No.: F&D SKU : 95110094- Adesilex P10 43 LB
- Color: Bright White

Caulk
- Mfr: MAPEI
- Product No.: F&D SKU : 100301845- Mapesil T 10.1 Oz
- Color: #01 Alabaster

Finish Schedule/ 
A801

E-1: E.I.F.S
- Mfr: Dryvit
- Product No.: Outsulation Plus MD
- Color: Dryvit Color to Match SW 7006 Extra White
- Finish: Lymestone
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543

A503

SF 49 5% 52 0.106  $       55.00  $             5.83  $                 2.50  $                  8.33  $                   429 

MISCELLANEOUS

544
Plan Notes

SF 29 5% 30 0.040  $       55.00  $             2.20  $               14.07  $                16.27  $                   487 

545 2-1/2" W Schluter Trim LF 3 5% 3 0.016  $       55.00  $             0.88  $                 2.11  $                  2.99  $                     10 
546 5"H Painted Crown Molding LF 17 5% 18 0.020  $       55.00  $             1.10  $                 3.48  $                  4.58  $                     81 

CEILINGS

GWB CEILING

547 A401,A404 Plan Notes 1/2" Gypsum Ceiling Board SF 1070 5% 1123 0.018  $       55.00  $             0.99  $                 0.84  $                  1.83  $                2,056 

ACT CEILING

548 A404 SF 1792 5% 1881 0.085  $       55.00  $             4.68  $                 2.89  $                  7.57  $              14,232 

PAINT

MISCELLANEOUS

549
A-407

SF 83 5% 87 0.020  $       55.00  $             1.10  $                 0.80  $                  1.90  $                   166 

550 Prime & Paint Existing Railing LF 64 5% 67 0.020  $       55.00  $             1.10  $                 0.84  $                  1.94  $                   131 

551

A404, A501-510

SF 4404 5% 4624 0.020  $       55.00  $             1.10  $                 0.78  $                  1.88  $                8,693 

552 SF 18128 5% 19035 0.016  $       55.00  $             0.88  $                 0.76  $                  1.64  $              31,217 

553 SF 7545 5% 7922 0.016  $       55.00  $             0.88  $                 0.78  $                  1.66  $              13,151 

554 SF 259 5% 272 0.016  $       55.00  $             0.88  $                 0.80  $                  1.68  $                   456 

Finish Schedule/ 
A801 E-2: E.I.F.S

- Mfr: Dryvit
- Product No.: Outsulation Plus MD
- Color: Dryvit Color to Match SW 7044 Amazing Gray
- Finish: Lymestone

A502,A504-
A506.A508

FRP-1: Fiber Glass Reinforces Plastic 
- Mfr: CS Acrovyn
- Product No.: CS Acrovyn 4000 .075N
- Color: P-929 Oyster Gray

Plan Notes and Finish 
Schedule/ A801

ACT-1: Acoustical Ceiling Tile
- Mfr: Armstrong
- Product No.: Cortega 770 - 24"x24"x5/8" Square Lay-In
- Color: White
With Acoustical Ceiling Grid
- Mfr: Armstrong
- Product No.: Prelude XL 15/16"
- Color: White

A-801/ Finish 
Schedule 

P4: Paint @ Concrete Stair
- Manufacturer: Sherwin Williams 
- Promar 200 Zero VOC Interior Latex "SW7044 Amazing Gray"

Plan Notes and 
Finish Schedule/ 

A801

P-3: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7048 Urbane Bronze
- Finish: Eggshell

P-4: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7044 Amazing Gray
- Finish: Eggshell

P-5: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7035 Aesthetic White
- Finish: Eggshell

P-7: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Loxon Self Cleaning Acrylic Coating
- Color: SW 7006 Extra White
- Finish: Stain
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555

A404, A501-510

SF 752 5% 790 0.016  $       55.00  $             0.88  $                 0.80  $                  1.68  $                1,327 

556 SF 530 5% 557 0.016  $       55.00  $             0.88  $                 0.80  $                  1.68  $                   936 

557 SF 104 5% 110 0.016  $       55.00  $             0.88  $                 0.80  $                  1.68  $                   184 

558 SF 29 5% 30 0.016  $       55.00  $             0.88  $                 0.80  $                  1.68  $                     51 

559 SF 23 5% 24 0.025  $       55.00  $             1.38  $                 0.80  $                  2.18  $                     52 

560 SF 23 5% 24 0.025  $       55.00  $             1.38  $                 0.80  $                  2.18  $                     52 

561 SF 58 5% 61 0.025  $       55.00  $             1.38  $                 0.80  $                  2.18  $                   134 

562 SF 23 5% 24 0.025  $       55.00  $             1.38  $                 0.80  $                  2.18  $                     51 

563 SF 36 5% 38 0.025  $       55.00  $             1.38  $                 0.80  $                  2.18  $                     83 

Plan Notes and 
Finish Schedule/ 

A801

P-8: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Loxon Self Cleaning Acrylic Coating
- Color: SW 7044 Urbane Bronze
- Finish: Stain

P-9: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Loxon Self Cleaning Acrylic Coating
- Color: SW 7048 Urbane Bronze
- Finish: Stain

DPT-2: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7666 Fleur De Sel
- Finish: Eggshell

DPT-3: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7637 Oyester White
- Finish: Eggshell

DPT-5: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7647 Crushed Ice
- Finish: Eggshell

DPT-6: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 2844 Roycroft Mist Gray
- Finish: Eggshell

DPT-7: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7021 Simple White
- Finish: Eggshell

DPT-8: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 6252 Ice Cube
- Finish: Eggshell

DPT-9: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7757 High Reflective White
- Finish: Eggshell
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564 SF 22 5% 23 0.025  $       55.00  $             1.38  $                 0.80  $                  2.18  $                     49 

CEILING PAINT

565 A401,A404 Plan Notes SF 1070 5% 1123 0.020  $       55.00  $             1.10  $                 0.80  $                  1.90  $                2,134 

566 A101-A102, A404 SF 68317 5% 71733 0.020  $       55.00  $             1.10  $                 0.76  $                  1.86  $            133,423 

COATING

567 A102 Keynote 11 SF 2357 5% 2475 0.024  $       55.00  $             1.32  $                 0.24  $                  1.56  $                3,861 

COLUMNS

568

S100 3/A501 and 5/S401

EA 14 0% 14 0.624  $       55.00  $           34.32  $               18.72  $                53.04  $                   743 

569 EA 14 0% 14 0.120  $       55.00  $             6.60  $                 0.82  $                  7.42  $                   104 

EXTERIOR FINISHES

PAINT 

570 A-201

Plan Notes

SF 8154 5% 8562 0.018  $       55.00  $             0.99  $                 0.77  $                  1.76  $              15,069 

571 SF 2528 5% 2655 0.018  $       55.00  $             0.99  $                 0.78  $                  1.77  $                4,699 

572 SF 353 5% 371 0.018  $       55.00  $             0.99  $                 0.80  $                  1.79  $                   664 

573 SF 119 5% 125 0.018  $       55.00  $             0.99  $                 0.80  $                  1.79  $                   224 

E.I.F.S

574 Plan Notes SF 3246 5% 3408 0.106  $       55.00  $             5.83  $                 2.50  $                  8.33  $              28,390 

DPT-10: Paint @ Gypsum Wall Board ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 6868 Real Red
- Finish: Eggshell

P-2: Paint @ Gypsum Board Ceiling and Soffit ( 2 Coats Finish, 1 Coat Primer )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7005 Pure White
- Finish: Eggshell

3/A501 and Plan 
Notes 

P-2: Paint @ Exposed Structure, Open Web Joists, Deck w/Angle Channels and 
HVAC Ducts
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7005 Pure White
- Finish: Eggshell

"FlameOFF FR Clear" Fire Retardant Coating
- Existing Wood Deck and Joist To be Treated

P-6: Paint @ Exisiting Columns , ( 12"-0"H )
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 6868 Real Red
- Finish: Eggshell

P-1: Paint @ Exisiting Columns ( 6"-0"H Above 12'-0")
- Manufacturer: Sherwin Williams
- Product No.: Promar 200 Zero VOC Interior Latex
- Color: SW 7757 High Reflective White
- Finish: Eggshell

Paint @ Exterior 
- Manufacturer: Sherwin William 
- Color: SW 7044 "Amazing Gray" 
- Finish: Satin 
Paint @ Exterior
- Manufacturer: Sherwin William 
- Color: SW 7048 "Urbane Bronze" 
- Finish: Satin 
Paint @ Exterior
- Manufacturer: Sherwin William 
- Color: SW 7006 "Extra White" 
- Finish: Satin 
Paint @ Exterior 
- Manufacturer: Sherwin William 
- Color: SW 6868 "Real Red" 
- Finish: Satin 

E1: EIFS
- Manufacturer: Dryvit
- Color: To Match SW7006 Extra White 
- Finish: Lymstone 
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575 SF 5235 5% 5496 0.106  $       55.00  $             5.83  $                 2.50  $                  8.33  $              45,784 

576 SF 1463 5% 1536 0.106  $       55.00  $             5.83  $                 2.50  $                  8.33  $              12,795 

DOOR PAINT

577 Plan Notes SF 184 5% 193 0.028  $       55.00  $             1.54  $                 0.78  $                  2.32  $                   448 

578 SF 42 5% 44 0.035  $       55.00  $             1.93  $                 0.78  $                  2.71  $                   119 

579 LF 136 5% 143 0.015  $       55.00  $             0.83  $                 0.62  $                  1.45  $                   206 

580 LF 34 5% 36 0.015  $       55.00  $             0.83  $                 0.62  $                  1.45  $                     52 

581 SF 983 5% 1032 0.106  $       55.00  $             5.83  $                 2.50  $                  8.33  $                8,597 

MISCELLANEOUS PAINT

582 Plan Notes SF 90 5% 95 0.042  $       55.00  $             2.31  $                 1.20  $                  3.51  $                   332 

583 10/Plan Notes SF 14 5% 15 0.038  $       55.00  $             2.09  $                 1.20  $                  3.29  $                     48 

584 8/ Plan Notes LF 292 5% 307 0.030  $       55.00  $             1.65  $                 1.20  $                  2.85  $                   875 

 SUBTOTAL  $            602,444 

SPECIALTIES
BATH ACCESSORIES

585

A-510

A/Plan Notes  EA 5 0% 5 0.400  $       65.00  $           26.00  $               28.50  $                54.50  $                   273 

586 B/Plan Notes  EA 2 0% 2 0.425  $       65.00  $           27.63  $             925.00  $              952.63  $                1,905 

587 C/Plan Notes  EA 7 0% 7 0.350  $       65.00  $           22.75  $                    -    $                22.75  $                   159 

E2: EIFS
- Manufacturer: Dryvit
- Color: To Match SW7044 Amazing Gray 
- Finish: Lymstone 
E3: EIFS
- Manufacturer: Dryvit
- Color: To Match SW7048 Urbane Bronze 
- Finish: Lymstone 

3'-6" x 7'-0" Paint @ Door 
- Manufacturer: Sherwin William 
- Color: SW 7044 "Amazing Gray" 
- Finish: Satin 
3'-6" x 7'-0" Paint @ Door 
- Manufacturer: Sherwin William 
- Color: SW 7048 "Urbane Bronze" 
- Finish: Satin 
3'-6" x 7'-0" Paint @ Door Trims 
- Manufacturer: Sherwin William 
- Color: SW 7044 "Amazing Gray" 
- Finish: Satin 
3'-6" x 7'-0" Paint @ Door Trims 
- Manufacturer: Sherwin William 
- Color: SW 7048 "Urbane Bronze" 
- Finish: Satin 
E3: EIFS
- Manufacturer: Dryvit
- Color: To Match SW7048 Urbane Bronze 
- Finish: Lymstone 

Paint @ Metal Canopy  
- Manufacturer: Sherwin William 
- Color: SW 6868 "Real Red" 
- Finish: Satin 
Paint @ Roof Hatch 
- Manufacturer: Sherwin William 
- Color: SW 6868 "Real Red" 
- Finish: Satin 
Existing Metal Gutter And Down Spout 
- Repair As Required
- Manufacturer: Sherwin William 
- Color: SW 7044 "Amazing Gray" 
- Finish: Satin 

Toilet Seat Cover Dispenser 
- Mnfr: Rochester Midland 
- Product# IMP25131900 
- Color: Smoke Gray 
Hand Dryer 
- Mnfr: Dyson 
- Product# Air blade V
- Color: Sprayed Nickle 
Toilet Paper Dispenser 
- Mnfr: Compact 
- Product# GPC56784A
- Color: Black
Furnished By National Account Vendor & Install By GC
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588

A-510

D/Plan Notes  EA 4 0% 4 0.752  $       65.00  $           48.88  $               95.23  $              144.11  $                   576 

589 E/Plan Notes  EA 2 0% 2 0.920  $       65.00  $           59.80  $             155.97  $              215.77  $                   432 

590 F/Plan Notes LF 56 5% 59 0.320  $       65.00  $           20.80  $             228.00  $              248.80  $              14,629 

591 G/Plan Notes EA 9 0% 9 0.400  $       65.00  $           26.00  $                    -    $                26.00  $                   234 

592 H/Plan Notes  EA 3 0% 3 0.325  $       65.00  $           21.13  $                    -    $                21.13  $                     63 

593 J/Plan Notes EA 3 0% 3 0.380  $       65.00  $           24.70  $                    -    $                24.70  $                     74 

594 K/Plan Notes  EA 5 0% 5 0.350  $       65.00  $           22.75  $                    -    $                22.75  $                   114 

595 L/Plan Notes  EA 2 0% 2 0.526  $       65.00  $           34.19  $             585.45  $              619.64  $                1,239 

MISCELLANEOUS

596 A-403 23/ Plan Notes Floor Mounted Security Pedestal (5'-8" H) EA 1 0% 1 0.478  $       65.00  $           31.07  $             165.23  $              196.30  $                   196 

597 Plan Notes 3"W Typical Corner Guard LF 44 5% 46 0.120  $       65.00  $             7.80  $               11.75  $                19.55  $                   900 

 SUBTOTAL  $              20,795 

EQUIPMENT 
 EQUIPMENT

598

A-403

13/Plan Notes Vending Machine EA 2 0% 2 6.980  $       58.00  $         404.84  $          3,848.84  $           4,253.68  $                8,507 

599 14/Plan Notes EA 1 0% 1 0.890  $       58.00  $           51.62  $             606.00  $              657.62  $                   658 

600 15/Plan Notes EA 1 0% 1 0.320  $       58.00  $           18.56  $               84.14  $              102.70  $                   103 

DOCK LEVELER

601

A-406 Plan Notes 

EA 4 0% 4 0.450  $       58.00  $           26.10  $             145.00  $              171.10  $                   684 

602 30,000 LBS Dock Leveler EA 2 0% 2 3.980  $       58.00  $         230.84  $          2,732.45  $           2,963.29  $                5,927 
603 9'-0" H Dock Seal EA 4 0% 4 2.250  $       58.00  $         130.50  $          1,317.45  $           1,447.95  $                5,792 

604 EA 2 0% 2 7.680  $       58.00  $         445.44  $          3,118.65  $           3,564.09  $                7,128 

605 9'-0" H Dock Seal LF 58 5% 61 0.298  $       58.00  $           17.28  $             164.68  $              181.96  $              11,078 

 SUBTOTAL  $              39,876 

24" W x 36" H Mirror
- Mnfr: Bobrick
- Product# B-165 2436
- Color: Brushed Stainless Steel
18", 36", 42" Grab Bars  
- Mnfr: Bobrick
- Product# B-5806
- Color: Satin Finish Stainless Steel 
- ADA Compliant 
6'-0" High, Toilet Partition  
- Mnfr: Metpar
- Product# FP-500 Corinthian 
- Color: #304 Nickel Silver 
- Hardware Powder Coated steel 
Hand Sanitizer Dispenser 
- Mnfr: Gorgia Pacific
- Product# 52058- Enmotion Next Gen Soap Dispenser 
- Color: White 
Furnished By National Account Vendor & Install By GC
Sanitary Napkin Disposal  
- Mnfr: Hospital Specialty 
- Product# ND-1E
- Color: Stainless Steel 
Furnished By National Account Vendor & Install By GC
Recessed Paper Towel Dispenser 
- Mnfr: Gorgia Pacific 
- Product# 59466A- Pro Enmotion 8" Recessed Automated Touchless Towel 
Dispenser 
- Color: Stainless 
Furnished By National Account Vendor & Install By GC
Wall Mounted Soap Dispenser 
- Mnfr: Gorgia Pacific 
- Product# 52057- Emotion Next Gen Soap Dispenser 
- Color: Black 
Furnished By National Account Vendor & Install By GC
Baby Changing Station  
- Mnfr: Koala Kare 
- Product# KB200
- Color: Gray 01

A502,A504-
A506.A508

Coffee Maker 
- GC is Responsible For Connection Water Line To The Water Connection Box
Trash Container
- GC To Coordinate Installation 

Laminated Bumper 
- Size: 0'-11"W x 1'-8"H x 4"D

Prefinished (16 GA) Steel Truck Dock Canopy Hood 
- Size: 2'-10"W x 11'-0"L 
- Color: Amazing Gray- RAL #7044
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FURNISHING 
COUNTERTOP 

606
A-405 Plan Notes

Countertop @ Vanity SF 21 5% 22 0.230  $       62.00  $           14.26  $               71.32  $                85.58  $                1,887 
607 4" Back Splash LF 20 5% 21 0.056  $       62.00  $             3.47  $                 4.12  $                  7.59  $                   159 
608 A906 Plan Notes SF 56 5% 59 0.233  $       62.00  $           14.45  $                    -    $                14.45  $                   847 

FURNITURE

609

A-404

EA 3 0% 3 1.480  $       62.00  $           91.76  $                 2.45  $                94.21  $                   283 

610 EA 5 0% 5 0.945  $       62.00  $           58.59  $                 2.45  $                61.04  $                   305 

611 EA 7 0% 7 0.945  $       62.00  $           58.59  $                 2.45  $                61.04  $                   427 

612 EA 1 0% 1 1.855  $       62.00  $         115.01  $             928.65  $           1,043.66  $                1,044 

STORAGE RACKS

613

RS-100 RS 101-105

EA 2 0% 2 0.425  $       62.00  $           26.35  $             134.69  $              161.04  $                   322 

614 EA 2 0% 2 0.450  $       62.00  $           27.90  $             138.84  $              166.74  $                   333 

615 EA 4 0% 4 0.465  $       62.00  $           28.83  $             147.68  $              176.51  $                   706 

616 EA 7 0% 7 0.480  $       62.00  $           29.76  $             169.87  $              199.63  $                1,397 

617 EA 4 0% 4 0.500  $       62.00  $           31.00  $             264.36  $              295.36  $                1,181 

618 EA 2 0% 2 0.520  $       62.00  $           32.24  $             298.62  $              330.86  $                   662 

619 EA 1 0% 1 0.550  $       62.00  $           34.10  $             324.78  $              358.88  $                   359 

620 EA 25 0% 25 0.885  $       62.00  $           54.87  $             814.65  $              869.52  $              21,738 

621 EA 1 0% 1 0.887  $       62.00  $           54.99  $             884.36  $              939.35  $                   939 

622 EA 2 0% 2 1.155  $       62.00  $           71.61  $          1,047.85  $           1,119.46  $                2,239 

623 EA 3 0% 3 1.180  $       62.00  $           73.16  $          1,058.36  $           1,131.52  $                3,395 

624 EA 1 0% 1 1.285  $       62.00  $           79.67  $          1,198.34  $           1,278.01  $                1,278 

625 EA 1 0% 1 1.285  $       62.00  $           79.67  $          1,199.60  $           1,279.27  $                1,279 

626 EA 1 0% 1 1.285  $       62.00  $           79.67  $          1,210.41  $           1,290.08  $                1,290 

627 EA 20 0% 20 1.300  $       62.00  $           80.60  $          1,228.74  $           1,309.34  $              26,187 

628 EA 22 0% 22 1.300  $       62.00  $           80.60  $          1,237.68  $           1,318.28  $              29,002 

629 EA 11 0% 11 1.300  $       62.00  $           80.60  $          1,274.85  $           1,355.45  $              14,910 

1-1/2" Thk. Kitchen Countertop ( Furnished By F&D , Installed by G.C )

A-801/ Furniture 
Schedule 

Tag: A Genoa Double Pedestal Desk 
- Manufacturer: Global 
- Product# G3060DP
- GC To Provide 2" Grommet
- Provided By Nation Account Vendor & Install By GC 
Tag: B Genoa Single Pedestal Desk- Right 
- Manufacturer: Global 
- Product# G3060SPR
- GC To Provide 2" Grommet
- Provided By Nation Account Vendor & Install By GC 
Tag: C Genoa Single Pedestal Desk- Left 
- Manufacturer: Global 
- Product# G3060SPL
- GC To Provide 2" Grommet
- Provided By Nation Account Vendor & Install By GC 
Tag: F Locker 
- Manufacturer: Uline 
- Product# H-7578
- GC To Order Through Uline, 36" x 18" x 72" (6 Tier, 3-Wide Assembled, 18" 
D)

Size: 6'-0"H x 4'-4"W x 3'-6"D 
No Of Racks: 2
Size: 6'-0"H x 4'-4"W x 3'-6"D 
No Of Racks: 3
Size: 6'-0"H x 4'-4"W x 3'-6"D 
No Of Racks: 5
Size: 6'-0"H x 4'-4"W x 3'-6"D 
No Of Racks: 6
Size: 6'-0"H x 4'-11"W x 3'-6"D 
No Of Racks: 5
Size: 6'-0"H x 4'-11"W x 3'-6"D 
No Of Racks: 7
Size: 6'-0"H x 4'-11"W x 3'-6"D 
No Of Racks: 8
Size: 6'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 2
Size: 6'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 4
Size: 12'-0"H x 5'-0"W x 3'-6"D 
No Of Racks: 3
Size: 12'-0"H x 5'-0"W x 3'-6"D 
No Of Racks: 4
Size: 12'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 3
Size: 12'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 4
Size: 12'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 5
Size: 12'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 6
Size: 12'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 7
Size: 12'-0"H x 8'-6"W x 3'-6"D 
No Of Racks: 8
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630

RS-100 RS 101-105

EA 3 0% 3 2.588  $       62.00  $         160.46  $          1,481.63  $           1,642.09  $                4,926 

631 EA 1 0% 1 1.558  $       62.00  $           96.60  $          1,310.40  $           1,407.00  $                1,407 

632 EA 58 0% 58 1.558  $       62.00  $           96.60  $          1,324.50  $           1,421.10  $              82,424 

633 EA 86 0% 86 2.000  $       62.00  $         124.00  $          1,889.64  $           2,013.64  $            173,173 

634 EA 51 0% 51 1.558  $       62.00  $           96.60  $          1,328.74  $           1,425.34  $              72,692 

635 EA 10 0% 10 1.580  $       62.00  $           97.96  $          1,334.80  $           1,432.76  $              14,328 

636 EA 6 0% 6 1.600  $       62.00  $           99.20  $          1,339.64  $           1,438.84  $                8,633 

637 EA 5 0% 5 1.600  $       62.00  $           99.20  $          1,374.80  $           1,474.00  $                7,370 

 SUBTOTAL  $            477,123 

EARTHWORK
EROSIN & SEDIMENT CONTROL

638
C-6 Plan Notes 

Inlet Protection Metal Grate SF 201 5% 211 0.020  $       65.00  $             1.30  $                 7.50  $                  8.80  $                1,857 
639 Proposed Trench Drain Filter SF 558 5% 586 0.045  $       65.00  $             2.93  $               44.16  $                47.09  $              27,581 

GRADING 

640
C-5 Plan Notes 

Net Cut CY 19 5% 20 0.109  $       85.00  $             9.27  $                    -    $                  9.27  $                   182 
641 Net Fill CY 363 5% 382 0.210  $       85.00  $           17.85  $                    -    $                17.85  $                6,812 
642 Imported Fill CY 344 5% 361 0.000  $       85.00  $                 -    $               18.65  $                18.65  $                6,736 

 SUBTOTAL  $              43,168 

SITE IMPROVEMENTS
FULL DEPHT ASPHALT 

643
C-3 12/ Plan Notes 

SF 4273 5% 4487 0.008  $       55.00  $             0.44  $                 0.76  $                  1.20  $                5,384 

644 4" Thick, HMA Base Course SF 4273 5% 4487 0.006  $       55.00  $             0.33  $                 1.74  $                  2.07  $                9,288 
645 2" Thick, HMA Surface Course SF 4273 5% 4487 0.004  $       55.00  $             0.22  $                 0.87  $                  1.09  $                4,891 

BOLLARD 

646

C-3 4/ Plan Notes 

7'-0" H, 4" Dia Pipe Filled Concrete & Painted  Bollard EA 22 0% 22 1.280  $       55.00  $           70.40  $             412.20  $              482.60  $              10,617 

FOUNDATION
647 4'-0" x 1'-6" Concrete Foundation CY 7.3 5% 8 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                3,314 
648 Excavation CY 7.3 5% 8 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                   440 

CONCRETE PAD 

649

C-3

5/ Plan Notes

SF 1185 5% 1244 0.010  $       55.00  $             0.55  $                 0.65  $                  1.20  $                1,493 

649 CY 29 5% 31 3.120  $       78.00  $         243.36  $             210.34  $              453.70  $              14,010 

650 Formwork SF 250 5% 263 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                   773 

CONCRETE SIDE WALK

651
Plan Notes 

4" Thick, Reinforced Concrete W/4" Thick, Course Aggregate :     (1560 SF) CY 19 5% 20 3.120  $       78.00  $         243.36  $             210.34  $              453.70  $                9,082 
651 Formwork SF 79 5% 83 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                   245 

Size: 12'-0"H x 16'-9"W x 3'-6"D 
No Of Racks: 4
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 1
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 3
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 3 W/ 
(2) 3x8 Display Door
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 4
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 5
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 6
Size: 12'-0"H x 9'-6"W x 3'-6"D 
No Of Racks: 7

6" Thick. Approved Dense Graded Aggregate 
- Over Compacted Subgrade 

6" Thick, Approved Crushed Stone
- Over Compacted Subgrade 
8" Thick Heavy Duty Concrete Pad (1186 SF)
- 4000 PSI Concrete 
- Air Entrained 
- 6" x 6" Grid, W2.9 x W2.9  Welded Wire Mesh  
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STRIPPING 

652

C-3 2/ Plan Notes 

4" Wide, No Parking strips LF 144 5% 151 0.002  $       55.00  $             0.11  $                 0.13  $                  0.24  $                     36 
653 No Parking Zone To Be Restriped SF 509 5% 534 0.020  $       55.00  $             1.10  $                 0.85  $                  1.95  $                1,042 
654 4" Wide, Azure Blue Parking strip LF 524 5% 550 0.002  $       55.00  $             0.11  $                 0.13  $                  0.24  $                   132 
655 Cross Walk SF 187.48 5% 197 0.020  $       55.00  $             1.10  $                 0.85  $                  1.95  $                   384 

SIGNAGE

656

C-3 1/ Plan Notes 

NJ Supplemental Penalty Sign EA 8 0% 8 0.350  $       55.00  $           19.25  $               78.45  $                97.70  $                   782 
657 1'-0" x 1'-6" NJ ADA Accessible Red Ideal Shield Parking Sign (R7-8) EA 8 0% 8 0.350  $       55.00  $           19.25  $               74.63  $                93.88  $                   751 
658 Van Accessible Supplemental Sign (R7-8p) EA 8 0% 8 0.320  $       55.00  $           17.60  $               23.56  $                41.16  $                   329 

659 EA 8 0% 8 0.550  $       55.00  $           30.25  $               14.36  $                44.61  $                   357 

660 5'-6" high, 6" Dia Steel Pipe Filled W/ Concrete & Painted Traffic Yellow EA 8 0% 8 0.340  $       55.00  $           18.70  $             161.47  $              180.17  $                1,441 
661 9'-0" High, U Channel EA 8 0% 8 0.288  $       55.00  $           15.84  $               51.85  $                67.69  $                   542 

FOUNDATION
662 3'-0" x 1'-6" Concrete Footing CY 2 5% 2 2.980  $       78.00  $         232.44  $             198.00  $              430.44  $                   904 
663 Excavation CY 2 5% 2 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                   120 

CHAIN LINK FENCE 
664 A-201 30/ Plan Notes 8'-0" Tall Chain-link Fence & Gate LF 8 5% 9 0.140  $       55.00  $             7.70  $             196.00  $              203.70  $                1,801 

665 A-201 1, 4 /A604 LF 91 5% 96 0.080  $       55.00  $             4.40  $               74.84  $                79.24  $                7,571 

MISCELLANEOUS

666
C-3 

Plan Notes EA 1 0% 1 1.120  $       58.00  $           64.96  $          3,500.00  $           3,564.96  $                3,565 

667 6/ Plan Notes 1'-0" x 1'-0" x 6'-6" Rubber Wheel Stop EA 2 0% 2 0.485  $       55.00  $           26.68  $               48.63  $                75.31  $                   151 
668 9/ Plan Notes 0'-6" x 1'-6" Concrete Curb LF 21 5% 22 0.096  $       55.00  $             5.28  $                 8.80  $                14.08  $                   312 

SITE LIGHTING 

669

C-5 

W1/Plan Notes EA 6 0% 6 1.240  $       75.00  $           93.00  $             789.08  $              882.08  $                5,292 

670 W2/Plan Notes EA 6 0% 6 1.245  $       75.00  $           93.38  $             799.38  $              892.76  $                5,357 

 SUBTOTAL  $              90,407 

Painted 4" Azure Blue ADA Parking Symbol
- 4'-6" x 5'-0" 

3'-9" High, Guard Rail
- 2 3/8" Dia Terminal Post, Painted Black
- 1 5/8" Dia Line Post, Painted Black
- 1 3/8" Intermediate Rail
- 1 3/8" Top Rail  
- 2" Vinyl Coated Mesh 

Trash Compactor 
- GC To Coordinate Install

Kawx LED Wall Pack (9707 Lumens)  
- Distribution: Type IV
- Manufacturer: Lithonia  
- Product # LAXW LED P3 40K MVOLT 
RSX Wall Mounted Area Light  LED  
- Distribution: Type III
- Manufacturer: Lithonia  
- Product# RSX2 LED P4 40K R3
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UTILITIES
PIPING

671

C-6 , C-3

Plan Notes 
4" PVC SDR-35 Sanitary Service Lateral LF 15 5% 15 0.064  $       65.00  $             4.16  $                 5.47  $                  9.63  $                   147 

672 Overhead Telecommunication Service  Line LF 31 5% 32 0.030  $       65.00  $             1.95  $                 0.74  $                  2.69  $                     87 
673 8" Dia Gas Lateral Pipe LF 45 5% 48 0.343  $       65.00  $           22.30  $               36.10  $                58.40  $                2,779 
674

Plan Notes 
8" HDPE Pipe LF 5 5% 5 0.080  $       65.00  $             5.20  $                 5.11  $                10.31  $                     54 

675 12" HDPE Pipe LF 104 5% 109 0.120  $       65.00  $             7.80  $               12.16  $                19.96  $                2,180 
676 8" PVC Roof Leader W/45 Deg Wye LF 140 5% 147 0.100  $       65.00  $             6.50  $               66.59  $                73.09  $              10,744 

TRENCH DRAIN 

677 Plan Notes Trench Drain Concrete CY 6 5% 6 2.780  $       78.00  $         216.84  $             190.00  $              406.84  $                2,458 
677 Plan Notes Form Work SF 371 5% 390 0.092  $       32.00  $             2.94  $                    -    $                  2.94  $                1,147 
677 Plan Notes Excavation  CY 6 5% 6 1.100  $       52.00  $           57.20  $                    -    $                57.20  $                   360 
677 Plan Notes LF 59 5% 62 0.120  $       65.00  $             7.80  $             137.48  $              145.28  $                9,000 

TRENCHING 

678
Plan Notes 

Excavation CY 56 5% 59 0.452  $       52.00  $           23.50  $                    -    $                23.50  $                1,390 
679 Backfill CY 35 5% 37 0.620  $       48.00  $           29.76  $                    -    $                29.76  $                1,094 

 SUBTOTAL  $              31,441 

PROJECTED COST $3,601,566

OVERHEAD AND PROFIT 9% $324,141

INSURANCE 3% $108,047

CONTINGENCY 5% $180,078

TAX 6.63% $126,597

SUGGESTED BID $4,340,429

Notes:
1. Online sources are used for pricing.   

2. Prices can vary depending upon field conditions.

Trench Grate (H25 Loading) (1'-10" W)


